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SUMMARY

Sprint PCS is pleased to report that as of February 1, 2002, it has met the conditions im-
posed by the October 12, 2001 E911 Waiver Order. At this time, Sprint PCS has no reason to
believe that it will be unable to meet the additional requirements imposed by the Order, although
its continued efforts will be dependent upon vendors making timely upgrades to necessary
equipment, among other issues. One potential future jeopardy area involves the sale of GPS-
equipped handsets. The state of the economy and changing customer demand for handsets may
effect the Company’s ability to move existing inventory to make room for the newer GPS mod-
els.

Sprint PCS continues to be a leader in E911 deployment efforts, being the first carrier to
launch a handset-based Phase II location system that serves the state of Rhode Island, and being
the first and only wireless carrier to begin selling GPS handsets by October 1, 2001. The Com-
pany’s E911 Phase I and Phase II deployment efforts are continuing.
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SPRINT PCS FIRST QUARTERLY
PHASE II IMPLEMENTATION REPORT
Sprint Spectrum L.P., d/b/a Sprint PCS (“Sprint PCS”), submits its first Phase II Imple-
mentation Quarterly Report in compliance with the Commission’s October 12, 2001 Sprint PCS

Waiver Order.!

L INTRODUCTION

Sprint PCS is pleased to advise the Commission of several milestone achievements in
Phase II deployment during the fourth quarter of 2001. First, it has sold over 120,000 GPS-
capable handsets. Second and most importantly, Sprint PCS launched throughout the State of
Rhode Island the nation’s first operational Phase II E911 system using the assisted GPS solution.
These are major developments. Sprint PCS can report that it has moved beyond the research and
development/testing phase, and into commercial deployment of Phase II services. Sprint PCS
remains committed to providing Phase II service in accordance with the benchmarks established

by the Commission.

' See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Call-
ing Systems, Request for Waiver by Sprint Spectrum L.P. d/b/a Sprint PCS, CC Docket No. 94-102, FCC
01-297, 16 FCC Red 18330 (Oct. 12, 2001)(“Sprint PCS Waiver Order™).
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To be sure, much additional testing and software upgrade work remains, but within the
next few months, Sprint PCS” primary focus on E911 Phase Il will move to installation and de-
ployment of operational systems. If PSAPs and their E911 networks are ready as they claim,
several hundred PSAPs — including in the States of Connecticut, New Jersey and Tennessee and
such cities as Dallas, Houston, Los Angeles, Miami, San Francisco and Seattle — will have op-
erational Phase II systems before the end of the year.

These Phase II developments, and Sprint PCS’ experiences, to date, also illuminate re-
maining significant hurdles associated with E9!1 deployment. The Rhode Island deployment
required significant dedicated attention by numerous departments. Despite the planning and
preparation that went into the launch, it required repeated testing and system upgrades. Sprint
PCS will be able to build on the lessons it learned from Rhode Island, but PSAPs often have
unique characteristics that will require modifications to PSAP and carrier networks, and thus
each deployment will likely offer its own challenges. All parties must recognize this challenge.

Sprint PCS is also proud to report that it is providing Phase I E911 service to over 1100
PSAPs and plans to deploy Phase I to another estimated 850 PSAPs by June of 2002. Thus, by
June 2002, Sprint PCS will be providing Phase I service to approximately 2000 PSAPs. Addi-
tionally, Sprint PCS has received Phase I requests from jurisdictional authorities representing
164 PSAPs that are in the implementation process.

Phase II discussions in Washington, D.C. have often focused on negative aspects of
wireless E911 deployment. However, this focus overlooks the truly remarkable strides that the
wireless industry has made in a relatively short period of time, as evidenced by the progress
made in developing accurate and feasible location technologies, and in beginning deployment

efforts.
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It should be noted that when the Commission imposed the Phase I mandate in 1996, the
technology needed to meet the requirements did not exist. The Commission has acknowledged
its October 2001 “target” deployment date was “aggressive” and based on a “prediction” that
ALI technologies “would be generally available.”* Indeed, it was because of “technical chal-
lenges” faced by “new digital systems, such as TDMA and CDMA” that the Commission recog-
nized at the outset the need to include a waiver procedure within the implementation plan.® The
fact that the nation’s first operational Phase Il system was activated in 63 months rather than 60
months is still noteworthy — given that the 60 month deadline was based on an assumption of
technology development and commercial availability, and given that this system uses a technol-
ogy not even mentioned in the 1996 order.

Sprint PCS has invested literally thousands of man-hours and tens of millions of dollars
in developing and installing a compliant E911 Phase II technology, to date. For example, Sprint
PCS has already provisioned the network infrastructure components that make location informa-
tion possible. The major components of this infrastructure are the Mobile Positioning Center
(*MPC”) and the Position Determining Equipment (“PDE”).

Moreover, Sprint PCS has a dedicated organization with responsibility for coordinating
and implementing E911 with PSAPs across the country. In support of this organization, Sprint
PCS has retained a vendor, Intrado, to provide administrative, engineering and database support.
In addition, engineers at the national, regional and local levels provide technical support, net-

work design, network installation and testing for E911 deployment. The subscriber equipment

? See, e.g., First E911 Order, 11 FCC Red 18676 (1996); First E911 Reconsideration Order, 12 FCC
Red 22665, 22722 § 117 (1997); Sprint PCS Waiver Order, 16 FCC Red 18330 at § 6 (Oct. 12, 2001).

* See, e.g., First E911 Order, 11 FCC Red at 18711 § 69; First E911 Reconsideration Order, 12 FCC
Red at 22724 § 122,
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business unit devotes substantial time working with vendors to develop GPS handsets that are
both marketable and affordable to meet the compliance and activation requirements established
by the FCC.

Despite this commitment of resources by Sprint PCS, it is inundated with requests for
E911 services and keeping up with these requests is a significant undertaking. As noted, every
implementation is a custom-built solution for the particular PSAP and requires substantial inter-
action and coordination efforts. By way of further discussion, each Sprint PCS E911 implemen-
tation involves the following steps:

s A kick-off meeting is held with the PSAP, Sprint PCS, Intrado and usually the LEC
to determine the particular requirements associated with the PSAP. During this
meeting, the parties attempt to establish timelines for the exchange of the necessary
information.

¢ Sprint PCS and Intrado develop cell sector/call routing information that identifies
each cell site and determines the appropriate PSAP that should receive the 911 call.

o Sprint PCS provides the PSAP with a coverage map superimposed upon the PSAP
boundary map and a spreadsheet with the cell sector and call routing information.
The PSAP must confirm this information.

o After the PSAP has confirmed the cell sector and call routing, trunks must be ordered
from the LEC. These trunk orders and installations require coordination among the
PSAP, Sprint PCS and the LEC.

e If the PSAP does not have connectivity to the national ALI database network, this
connectivity must be established. The installation of this connectivity requires coor-
dination among the PSAP, Intrado and Sprint PCS.

e Sprint PCS must install translations in its switches to ensure that the 911 calls are
being routed over the appropriate trunks to the appropriate PSAP.

¢ Once the trunks have been installed, each individual cell sector must be tested to en-
sure that the correct PSAP is receiving the call. This testing requires that engineers
drive to the cell site location and make test calls from a variety of handsets. The test
calls must be coordinated with the PSAP, Intrado, the 911 implementation depart-
ment, the translations department and the operations engineers that actually place the
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test calls. Invariably, issues arise during the test calls that require routing or transla-
tions changes.

Sprint PCS is proud of what it has accomplished to date in the area of E911 deployment.
These accomplishments required cooperation among necessary parties. Successful E911 de-

ployment efforts will require further cooperative efforts.

II. CURRENT STATUS OF PHASE I AND IT REQUESTS

The Waiver Order specified that this Sprint PCS report “must include information on all
pending Phase I and Phase II requests.” Sprint PCS provides this information below.
A. Phase I Status

SPCS has worked cooperatively with PSAPs across the country to deploy Phase I (cell
site/sector location) E911 services. It has accommodated Phase I requests regardless of PSAP
technology choices and has utilized CAS, NCAS and Hybrid CAS/NCAS (i.e., LEC) solutions.

As of January 23, 2002, Sprint PCS is providing Phase I E911 in 1174 PSAP jurisdic-
tions. A list of the deployed Phase I systems is attached as Appendix A.

There are 1166 PSAPs in the implementation process. This number represents PSAPs
that have made a Phase I request and serve geographic areas covered by Sprint PCS. Of these
pending Phase I requests, 164 have been pending for less than six months, and Appendix B lists
these PSAPs. Appendix C lists the 1002 PSAPs that have been in the implementation process
for more than six months. The reasons that Phase I was not implemented within six months var-
ies by PSAP, but the parties involved are working cooperatively to resolve them. An important
component of E911 implementation is open communication with the PSAPs and Sprint PCS has

attempted to keep PSAPs informed of its efforts and status. To Sprint PCS’ knowledge, there are

* Sprint PCS Waiver Order at Y 28.



Sprint PCS First Quarterly Report February 1, 2001
Wireless E911 Implementation, Docket No. 94-102 Page 6

no pending complaints against the company where the installation process was not completed
within six months. The Received Date listed in Appendix C indicates the date that Sprint PCS
first received the PSAP request, even if the PSAP did not at that time meet the prerequisites of
Rule 20.18. The company’s objective is to deploy Phase I with as many PSAPs as possible. The
Company has not segregated those requests that meet the prerequisites contained in 47 C.F.R. §
20.18, but has attempted to move forward on all requests. At the Commission’s request, Sprint
PCS will provide additional information with respect to specific deployment and PSAP circum-
stances presented in each case.

In analyzing the deployment of Phase I services, Sprint PCS has attempted to categorize
the reasons for delays into primary “root causes.” The "Primary Issues which Created Delay"
column in Appendix C identifies these causes of delay. As reflected by the anticipated start
dates, many of the root causes have been resolved and the implementation process for these re-

quests is moving forward. The delay root causes generally fall into the following categories:

o PSAP Approval of Call Routing/PSAP Boundary IssuessMSAG Issues. Many of the

pending PSAP requests fall into the primary root cause of "PSAP approval of call
routing." This is the most important step in the Phase I implementation process.
Sprint PCS must receive concurrence from the PSAP of the geographic area that the
PSAP will serve. Sprint PCS provides each PSAP with a coverage map, including
cell and sector coverage. Additionally, Sprint PCS provides each PSAP with a
spreadsheet that identifies cell and sector information. Before E911 service can be
implemented, however, the PSAP must verify which cell sectors it will serve, All
PSAPs in a given geographic area must agree on the appropriate cell and sector from
which each will accept calls. This is often a politically impacted decision by the
PSAPs in identifying and concurring in cell site coverage and jurisdiction boundary
issues. Additionally, the PSAP must provide the proper Master Street Address Guide
(“MSAG”) street address for the cell site. The time within which these routing deci-
sions and boundary clarifications are made is beyond Sprint PCS’ control. Sprint
PCS proactively contacts the PSAP if the PSAP does not provide the approval within
a reasonable amount of time.

» Lucent NCAS Capability. Some of the PSAPs have sought an NCAS solution in Lu-
cent markets. The previous Lucent ECP-16 software did not support Phase I NCAS
solutions. While that software load supports the CAS and Hybrid CAS/ NCAS solu-
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tions, many PSAPs cannot support these solutions due to constraints in their E911
networks. The NCAS environment requires cell site level translations control of SS7
signaling for 911 routing, and ECP-16 software supports only switch level transla-
tions control. Cell site level control is required since all PSAPs served by a single
switch may not want or have Phase I or may want Phase | provided by a solution
other than NCAS. Sprint PCS has worked with its vendor to obtain software up-
grades to allow it to support these requests and is currently implementing the required
changes. The first application of this new software was successfully rolled out and
Phase 1 service for the City of Tucson, Arizona was implemented on January 25,
2002. The required switch software upgrade is now being installed in other Lucent
markets and Sprint PCS will be working with each of the impacted PSAPs to sched-
ule Phase I implementation in the markets served by Lucent switches as quickly as
possible.

o Stand-alone ALI Databases. Some of the PSAPs are served by ALI databases known
as stand-alone ALI systems (“SALI”). These SALI databases are not connected to a
national ALI network infrastructure, and are thus incapable of receiving information
dynamically. A PSAP that has been utilizing a SALI must initiate ALI connectivity
provisioning which creates additional coordination, planning, provisioning, cost
identification and cost recovery activities that generally do not fit within a definable
timeline. These additional activities are generally within the control of the PSAP.

e Requests Put On Hold. Implementation of some PSAPs is on hold because the PSAP
is not ready to move forward. In some cases, the PSAP issued its request before it
had developed the necessary plan for Phase 1 implementation or was simply not ready
for Phase 1. Sprint PCS has chosen to keep these files active in order to be in position
to support the PSAPs when it decides to move forward or has taken the necessary
steps to implement Phase L

o Statewide Deployment/Coordinated PSAP Requests. A majority of the pending
PSAP requests are associated with requests involving more than one PSAP. Two-
thirds of these requests (508) are associated with three statewide programs involving
Connecticut, New Jersey and Tennessee. The activities required to verify cell site
coverage, jurisdictional boundaries, establish PSAP call routing decisions and imple-
ment specific deployment plans are significantly more time consuming when the re-
quest covers more than one PSAP. These activities often require coordination and
planning among the state agency, the PSAPs, Sprint PCS, its vendor, Intrado and the
LEC. The timing of these activities and the required decisions is generally beyond
Sprint PCS’ control.

e PSAP Contract Requirements. Some PSAP installations were delayed because of
PSAP insistence on a negotiated contract. Since the Commission revised the cost re-
covery requirement, Sprint PCS has ordinarily implemented Phase I requests without
requiring any contractual agreement. Some PSAPs, however, have insisted that con-
tracts are necessary before implementation can begin. In these cases, Sprint PCS
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could not move forward with required implementation activities until a contractual
agreement acceptable to both parties was completed. This type of activity does not fit
into a predefined timeline.

e Administrative Delays. In some cases, the PSAP request was not forwarded to the
correct department within Sprint PCS for processing. Additionally, Sprint PCS and
its vendor have at times misplaced paperwork necessary to provide the cell site
spreadsheets to the PSAP. Sprint PCS has implemented formal procedures to ensure
that requests are promptly processed and has developed timelines to better ensure that
the implementation process is not delayed.

¢ LEC Trunk Order Delays. Once the call routing has been confirmed, the 911 trunks
must be provisioned. The ordering process requires coordination among the PSAP,
Sprint PCS and the LEC. In some circumstances, the trunk orders are not promptly
processed or difficulties arise in the provisioning of the trunks. In other instances, the
PSAP requires that the wireless carrier meet certain criteria before the trunk order is
placed.

o LEC Issues. In some cases, the LEC did not have enough capacity in its selective
router to install the 911 trunking from the wireless carrier. This required that the LEC
upgrade its system to accommodate the trunking requirements. In other cases, the
existing 911 network did not support SS7 signalling so that Sprint PCS was required
to install different trunks. Additionally, Sprint PCS has at times experienced delays
in obtaining the necessary psuedo-ANIs from the LEC so that they could be used for
routing and ALI query purposes.
Sprint PCS and its primary Phase 1 vendor, Indrado, have worked diligently to move the
Phase I implementation process forward. More aggressive project management tools have been
implemented and controls initiated and tightened to more effectively identify and address issues
that could negatively impact Sprint PCS’ ability to meet the PSAPs’ requirements for Phase I
services. Jointly with PSAPs, we have identified and addressed issues in a manner that exempli-
fies the good faith efforts that all involved parties must display to successfully deploy Phase 1
E911 services.

B. Phase II Status

Sprint PCS plans to deploy Phase II in accordance with Appendix D and the required

benchmarks. As more fully explained below, Sprint PCS is currently selling GPS handsets and it
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has installed the necessary location calculating and routing system. Sprint PCS is in the process
of upgrading its network transmission capabilities. Appendix D lists the expected dates that the
Sprint PCS switches will be upgraded to provide Phase II capability.

Sprint PCS has received, through January 23, 2002, 166 Phase II requests from jurisdic-
tional authorities representing 944 PSAPs. Sprint PCS has not attempted to segregate these re-
quests as to whether they are valid or not under the Richardson Order. Sprint PCS has previ-
ously commented that if a PSAP has not made the necessary upgrades to its system, it will not be
able to receive true calculated location information.® However, because Sprint PCS is using a
handset-based system and has already invested in the location infrastructure, it is Sprint PCS’
current plan to implement Phase II in accordance with the provided schedule.

Sprint PCS has made significant investments in both personnel and financial resources to
deploy Phase II. Three major components are necessary in order for Sprint PCS to produce the
location information: 1) Data Collection; 2} Location Calculation and Routing; and 3) Network
Transmission.

1. Data Collection:

Aided GPS collects data from available satellite signals as well as information regarding
the power received from surrounding base stations and other messaging data inherent in a
CDMA network. To collect this data, the wireless handset must be modified to look for this in-
formation, including the addition of a receiver to hear satellite signals, and a modified chipset to

process the data.

> See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, Sprint PCS Reply Comments in Support of its Petition for Reconsideration and Clarification, CC
Docket No. 94-102, (Jan. 28, 2002).
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As discussed in more detail below, Sprint PCS has acquired and sold GPS handsets and is
currently meeting the benchmark established in the Waiver Order.

2. Location Calculation and Routing:

As previously advised, Sprint PCS has installed the necessary network platforms to proc-
ess location information. Upon receiving a 911 call, the switch will contact one of two redun-
dant national platforms, which determine how the call will be routed and which will perform the
actual calculation of the X and Y coordinates. The national platforms consist of two pieces of
equipment,

a. Mobile Positioning Center (MPC). The MPC will be the primary interface between

Sprint PCS’ network and the E911 networks. It identifies the type of handset placing

the call, determines the PSAP that should receive the call, and assigns the
ESRK/psuedo-ANI used in routing.

b. Positioning Determining Equipment (PDE). The PDE is the calculator. It receives
the information collected from the handset and network via the MPC, performs the
necessary calculation, and computes the latitude and longitude.

To confirm, Sprint PCS has purchased and installed the MPC equipment and the PDE software
needed for assisted GPS location services. These national platforms are operational and are cur-
rently supporting the Rhode Island Phase 1l deployment.

3. Network Transmission (Lucent/Nortel):

Once the handset collects the available data, the information must be passed through the
network to the MPC. The network software that operates both the base stations and the switches
must be modified to transfer these large amounts of data and respond to subsequent directions.
Sprint PCS currently relies upon two primary switch and base station manufacturers, Nortel and
Lucent.

At the time of the October 12, 2001 Waiver Order, Sprint PCS had submitted a then-

current implementation schedule for its Lucent markets, but not for its Nortel markets. Nortel
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market information was not included because Sprint PCS had just begun Lab testing Nortel’s
Phase II software, and it was simply too early to prepare even a tentative schedule. In accor-
dance with the Waiver Order, Sprint PCS “must provide a PSAP-specific conversion schedule
which describes how it will prioritize PSAP requests and deploy Phase II service for its Nortel
markets.”® Appendix D contains Sprint PCS’ current conversion schedule for both Lucent and
Nortel markets. Sprint PCS has submitted one combined schedule because its E911 implemen-
tation process is part of a comprehensive deployment effort that involves both Lucent and Nortel
markets simultaneously.

a. Lucent markets

The anticipated dates for the conversion of certain Lucent markets that Sprint PCS in-
cluded with its July 30, 2001 report have slipped. Sprint PCS advised the Commission in its
September 20, 2001 report that Lucent had announced a delay its delivery of its Phase 1I soft-
ware and that this vendor delivery delay would require Sprint PCS to slip its earlier published
schedule by two months.” The delay did, in fact, occur. Additionally, the Rhode Island First
Market Application (“FMA™) was delayed because of the delay of the software and related test-
ing. In turn, installation of software changes in other Lucent markets was delayed until the FMA
was successfully deployed. However, and importantly, Sprint PCS still anticipates completing
installing Phase II software in all Lucent switches within the May 30, 2002 deadline established

in the Waiver Order.

% Sprint PCS Waiver Order at p.10 9 28.
7 See Sprint PCS Second Supplemental Report, at 4 (Sept. 20, 2001).
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b. Nortel markets

Nortel had delivered to Sprint PCS its Phase II software for lab testing shortly before
Sprint PCS submitted its September 20, 2001 Supplemental Report. At the time, Sprint PCS had
hoped that it could commence its FMA in January 2002. Sprint PCS discovered numerous issues
with this software and the software is still being tested in the Sprint PCS laboratory. Addition-
ally, Sprint PCS needs two different software releases from Nortel, one for Nortel switches in
markets using Nortel base stations, and the other for Nortel switches in markets where Sprint
PCS uses base stations manufactured by another vendor. (The latter markets are indicated in
Appendix D as “Nortel-10S.)

Sprint PCS currently has a FMA scheduled to begin on March 25, 2002 in St. Clair
County, Illinois, a Nortel market. This FMA start date may slip several weeks depending on
when Sprint PCS receives certain software upgrades from Nortel and whether those software up-
grades are successfully tested. Sprint PCS expects delivery of the newest software upgrade
within a week. If the FMA slips, then later Nortel market start dates will likely slip accordingly.

At this time, however, Sprint PCS still anticipates upgrading all Nortel switches with the
Nortel Phase I software within the August 1, 2002 deadline established in the Waiver Order.
But as the experience with Lucent demonstrates, current anticipated upgrade schedules can slip if

there are additional vendor delays.

III.  CURRENT HANDSET SALES
The Waiver Order specified that this Sprint PCS report “must also include information on
current handset models being activated or sold that are GPS-capable and important events affec-

tion location-capable handset penetration levels, such as introduction of new handset models.”

Y Sprint PCS Waiver Order at p.10 Y 28.
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Sprint PCS was the first wireless carrier to begin selling GPS-based handsets when it
launched the Samsung N300 on October 1, 2001. Between October 1 and December 31, 2001, it
sold in excess of 120,000 of these GPS-enabled handsets. Sprint PCS anticipates introducing a
second GPS-compatible handset in the near future, and it further expects to introduce several ad-
ditional models about the time it activates its nationwide 3G network later this year.

The next handset deadline Sprint PCS faces is July 31, 2002, when the Waiver Order
specifies that 25% of all new handsets sold must be GPS capable. At this time, it is difficult to
predict whether Sprint PCS will meet this benchmark, because it may have only two GPS-
compatible handsets in the market in July and it will be customers who will decide whether to
purchase these handsets or other, non-GPS-capable handsets (which will determine whether
Sprint PCS will be capable of meeting the 25% threshold).

Several points bear emphasis concemning handset sales. First, Sprint PCS still anticipates
that, by the end of the year, it will be purchasing only handsets that include GPS functionality.
Thus, the time will soon come when customers will have no choice but to purchase GPS-capable
handsets. Second, although the economy has slowed considerably, Sprint PCS remains hopeful
that its launch of its 3G network will entice millions of customers to upgrade their existing hand-
set to a 3G handset — and one that will also include GPS functionality.

Additionally, individuals that purchase GPS handsets will likely not be able to utilize
handset location capabilities in the near term. In fact, for very good reasons, Sprint PCS does not
want customers to think that 911 location services are generally available or that the purchase of
the handset means that they can be located at this time. Sprint PCS does not market the GPS ca-

pability because it does not want to create unrealistic customer expectations or misreliance.
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IV.  SPRINT PCS HAS COMPLIED WITH ALL OUTSTANDING BENCHMARKS

The Waiver Order specified that this Sprint PCS report “must also contain statements re-
garding whether Sprint SPC has met each deployment benchmark and, if not, the reasons for its
failure to comply.™

Sprint PCS has met the only benchmark passed to date, the requirement that it begin
selling GPS handsets by October 1, 2001. As noted above, Sprint PCS has sold in excess of
120,000 such handsets through the end of last year. Sprint PCS’ ability to meet the next two
handset benchmarks — 25% (July 30, 2002) and 100% (December 31, 2002) of new handset
sales -— will depend on the date that handset vendors release new models and the state of the
economy. Sprint PCS continues efforts to meet these aggressive deadlines, however.

The Waiver Order directed Sprint PCS to provide a statement regarding the accuracy
milestone. The rules provide that handset-based location solutions must provide the location of
wireless 911 calls with an accuracy of 50 meters for 67 percent of calls and 150 meters for 95
percent of calls.'’ Sprint PCS is meeting the Commission’s accuracy requirements in its Rhode
Island deployment.

Sprint PCS continues to expect to meet the benchmark dates for network conversion -—
namely, conversion of all Lucent market switching software by May 30, 2002, and conversion of
all Nortel market software by August 1, 2002. Although there have been unexpected delays by

both switch vendors, these delays have not yet threatened the ability to meet the Commission’s

deadlines.

® Sprint PCS Waiver Order at p.10 9 28.
147 CFR. § 20.18(hX2).
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V.  AFFIDAVIT REQUIREMENT
The Waiver Order specifies that Sprint PCS “must support each Quarterly Report with an
affidavit, from an officer or director of Sprint, attesting to the trust and accuracy of the report.”"!

Appendix E is the conforming Declaration of Dennis G. Huber, Senior Vice President — Opera-

tions, Sprint PCS.

VI. LIKELIHOOD OF FAILURE

The Waiver Order specifies that “to the extent Sprint anticipates that it will fail to satisfy
any one of the conditions, it must advise the Commission of the problem,”'? At this time, Sprint
PCS is scheduled to meet the benchmark requirements. However, as this and earlier implemen-
tation reports have documented, Sprint PCS’ ability to meet specified regulatory mandates will

also depend on the actions, or inaction, of third parties.

VII. LESSONS FROM THE RHODE ISLAND INSTALLATION

On May 7, 2001, the State of Rhode Island submitted a request to convert all PSAPs in
the state to Phase II service. Rhode Island is a sophisticated PSAP, and it committed to provide
necessary resources (personnel and dollars) towards the project. The State was also attractive
because it operates its own ALI database and, thus Phase II services could be implemented with
fewer involved parties. Rhode Island happens to be served by Lucent switch, so Sprint PCS
agreed to use the State as the location for its First Market Application. Sprint PCS used patch
software that Lucent specifically developed at Sprint PCS’ request.

Rhode Island initially sought to implement a CAS Phase II solution, and the parties’ goal

was to activate service in late July 2001. Sprint PCS questioned whether CAS was technically

'Y Sprint PCS Waiver Order at p.11 9 28.
12 Sprint PCS Waiver Order at p.11 9 28.
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feasible, because of the time likely needed to calculate the caller’s location. The PSAP eventu-
ally decided to implement NCAS for financial reasons (e.g., it was cheaper to upgrade the ALI
database than to upgrade the selective router). Sprint PCS began internal testing in mid-August,
while the PSAP began modifying its ALI database software. Vendor delays and unanticipated
complications pushed back the start date for joint testing. Joint testing finally began in Novem-
ber 2001, and the installation and testing was complete on December 21, 2001. The State has
been using the system with “live” traffic since that date.

Rhode Island chose to implement a “E2 interface” that includes refresh and confidence
factor capabilities. Subsequent events confirmed this to be a critical decision. Experience in the
Rhode Island system has shown that it generally takes from eight to 20 seconds to calculate the
caller’s location. Refresh capability is important because the caller’s location is rarely available
when the PSAP first initiates its first query. In the vast majority of cases, the PSAP does not re-
ceive the caller’s location information until the second query. (The parties have agreed that the
PSAP will not launch its second query until approximately 15 seconds after the first query.)

The confidence factor is important so the PSAP knows that the latitude/longitude infor-
mation appearing on the call taker’s screen is the caller’s true calculated location or a default lo-
cation (identifying the center of the serving cell sector). The confidence factor is especially im-
portant with the receipt of the first query, since in most instances the data that appears to be the
caller’s location is not the calculated location. However, the confidence factor is also important
in subsequent queries, because receipt of the default location in response to the second query
generally indicates to the call taker whether the caller has a GPS or legacy (non-GPS) handset.

The project revealed that the most time-consuming task of the installation was identifying

all the network elements that included timing and other parameters and thereafter, adjusting these
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parameters within each network element so it would continue to work properly in conjunction
with all other network elements (e.g., a change in the CPE could require a change in Sprint PCS’
Mobile Positioning Center or in Intrado’s equipment). It was also necessary to ensure that the
caller and location data is provided in the correct format and field so that the final information is
correctly displayed on the PSAP’s CPE. Given this experience, Sprint PCS recommends that
PSAPs interested in facilitating the activation of Phase II include in their request details about
their CPE and ALI database and what information they have regarding current timing and other
parameters.

Rhode Island was also an example of a PSAP that did not have connectivity with the na-
tional ALI networks. Without this connectivity, dynamic updates with the location information
to the ALI are not possible. Each PSAP should analyze its current network connectivity to en-
sure that it has access to the national ALI networks.

Despite these challenges and delays, the Phase II system is now operational in Rhode Is-
land. Sprint PCS wishes to commend the Rhode Island PSAP and its software vendors for the

commitment and dedication they gave to this project.
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VIII. CONCLUSION
As outlined above, Sprint PCS has complied with the requirements imposed by the
Waiver Order and, through this report, provides the Commission with updated information con-
cerning its E911 deployment efforts.
Respectfully submitted,

SPRINT SPECTRUM L.P., d/b/a Sprint PCS

Luisa L. Lancetir ——
Vice President, PCS Regulatory Affairs
401 9™ Street, N.W., Suite 400
Washington, D.C. 20004
202-585-1923

Charles W. McKee

Jeffrey M. Pfaff

Sprint Corporation

6160 Sprint Parkway

Mail Stop: KSOPHIO414-4A325
Overland Park, KS 66251
913-762-7720

February 1, 2002
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State |PSAP / Authority Request PSAPs Launched Date
AL Walker County 911 Jasper 1 06/02/00
AL Shelby County 911 3 07/27/00
AL Blount County 811 1 08/03/00
AL Fairfield FD 1 08/08/00
AL Vestavia Hills FD 1 08/08/00
AL Gardendale Fire and Rescue 1 08/17/00
AL Pleasant Grove PD 1 08/17/00
AL City of Hueytown PD 1 08/25/00
Al City of Mountain Brook PD 1 08/25/00
AL City of Tarrant 1 08/25/00
AL Homewood Fire & Rescue Service 1 08/25/00
AL Hoover County 1 08/25/00
AL Irondale 1 08/25/00
AL Midfield PD 1 08/25/00
AL Leeds County 1 09/12/00
AL Birmingham PD 1 09/15/00
AL [Jefferson County 1 09/19/00
AL Bessemer FD 1 02/20/01
AL Autauga County 1 07/09/01
AL City of Montgomery 1 07/09/01
AL Elmore County 4 07/09/01
AL lLowndes County E- 911 1 07/09/01
AL Chilton County 1 07/10/01
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AL Talladega County 07/10/01
AL Tallapoosa County 07/10/01
AL City of Fort Payne 07/11/01
Al Cleberne County 07/11/01
AL DeKalb County 07/11/01
AL Etowah County 07/11/01
AL Franklin County 07/16/01
AL Limestone County 07/16/01
AL Russell County 911 07/24/01
AL Cullman County 08/01/01
AL Dallas County 08/08/01
AL Mobile County 08/22/01
AL Calhoun County 08/24/01
AL Colbert County 08/24/01
AL Tuscaloosa County 09/20/01
AL Lee County 09/24/01
AL Baldwin County 09/27/01
AL Hale County & Marengo County 10/31/01
AL Lauderdale County 11/09/01
AL Pickens County 12/11/01
AL Dothan / Houston County E- 911 District 01/22/02
AR City of Jacksonville - 911 Coordinator 09/15/00
AR City of Litlle Rock Emergency Services 09/15/00
AR City of North Little Rock Emer. Services 09/15/00
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AR Maumelle DPS 09/15/00
AR Pulaski County Office of the Sheriff 08/15/00
AR Sherwood PD 09/15/00
Washington County Emergency Services
AR (Springdale, CEMS, Fayetteville) 03/19/01
Benton County (Cen Com, Rodgers PD, Bentonville
AR PD) 05/31/01
AR Crittenden County Detention Facility 08/24/01
AR Lonoke County Emergency 911 11/29/01
AR Crawford County 911 Advisory 12/03/01
AR Saline County (City of Benton, Saline County Central) 12/13/01
AR Faulkner County 12/18/01
AR Pope County Emergency Comm. 01/08/02
CO Weld County 911 Emergency 03/30/00
CO El Paso - Teller County 911 03/31/00
CO Larimer Emergency {LETA) 04/26/00
CO Adams County Cormm. Center 04/27/00
CO Arapahoe County E- 911 Emergency 05/12/00
CO Jefferson County Colorado E- 911 Board 05/12/00
CO Boulder Regional Emergency Authority 05/19/00
CO Clear Creek County 05/19/00
CcO Douglas County Emer. Tele. Svc. Authority 05/19/00
CO Gilpin County E- 911 Authority Board (5/19/00
CO Summit County Communication Center 05/19/00
CO City of Denver Department of Safety 05/30/00
CQ Eagle County ETSA 09/26/00
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FL Flagler County Board of Comm. 1 01/25/01
FL Palm Beach County 911 22 05/21/01
FL Orange County 911 1 05/24/01
FL Miami — Dade County 911 10 07/27/01
FL Manatee County 1 08/21/01
FL Pasco County 3 08/21/01
FL Hamilton County Sheriff's Office 1 08/22/01
FL Collier County 1 08/23/01
FL Hendry County E- 911 1 08/23/01
FL Pineltas County Emergency Comm:. 1 08/23/01
FL Nassau County Sheriff's Office 1 09/06/01
FL Escambia County Dept. of Public Safety 1 09/14/01
FL Santa Rosa County E- 811 1 09/20/01
FL Alachua County 1 09/26/01
FL Polk County 911 Operation 1 09/26/01
FL Charlotie County Sheriff 1 09/27/101
FL Sarasota County Government 1 09/27/01
FL  |Highland County Board of Comm. 1 10/03/01
FL  |Hillsborough County 911 1 10/04/01
FL Duval County 1 10/11/01
FL Glades County 1 10/11/01
FL Marion County Board of Comm. 1 10417101
FL Monroe County Board of Comm. 4 10/17/01
FL Levy County E- 911 Database Mgmt. 1 10/19/01
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FL Hernando County Sheriff 11/02/01
FL Indian River County 11/06/01
FL Sumpter County 911 11/07/01
FL Volusia County 11/16/01
FL Leon County Sheriff 11/20/01
FL Columbia County 911 Emerg. Services 11/30/01
FL Seminole County Emergency Comim. 12/05/01
FL St. Johns County Sheriff's Office 12/05/01
FL Jackson County Emergency Management 12/07/01
FL Citrus County Sheriff's Office 01/03/02
GA Coweta County 08/06/99
GA Cherokee County 911 12/14/98
GA Doughtery County 02/29/00
GA Worth County Board of Comm. 02/29/00
GA Catoosa County Sheriff's Office 04/28/00
GA Houston County Comm. 05/02/00
GA Banks County E- 911 06/07/00
GA Hall County Emergency Management 06/07/00
GA Jackson County E-911 Comm. 06/07/00
GA Cobb County Public Safety 08/10/00
GA Griffin - Spalding County 11/03/00
GA Paulding County 911 11/03/00
GA Athens — Clarke County 11/29/00
GA City of Conyers PD 01/04/01
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GA Rockdale County 911 01/04/01
GA City of Chamblee PD (DeKalb County) 01/15/01
GA Morgan County Comm. 01/15/01
GA Gwinnett County Police 02/01/01
GA Columbus PD { Muscogee Co.) 05/01/01
GA Fulton County Emergency Comm. Dept. 05/25/01
GA Lamar County Board of Comm. 08/21/01
GA Clay County-City of Morrow Emerg. Comm. 09/24/01
GA Greene County Board of Comm. 10/02/01
GA Henry County Emergency. Comm. 10/09/01
GA Clayton County Comm. Department 11/20/01
GA Oconee County 911 01/15/02
GA City of Riverdale (Clayton Co.) 01/22/02
A Bremer 01/22/01
A Dallas County Sheriff's Office 06/26/01
IA De Moines Police Department 06/29/01
1A Polk County Sheriff's Office 06/29/01
1A Warren County Communications 07/06/01
1A Ankey Police Department 07/09/01
1A Madison County Sheriff's Office 07/20/01
1A Story County Sheriffs Office 09/18/01
1A Johnson County Sheriff's Office 09/25/01
1A Cass County Public Safety Comm. Center 09/27/01
1A Guthrie County 10/03/01
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IA lowa County Sheriff's Office 10/04/01
A WestCom / West Des Moines PD 10/04/01
IA Adair County Sheriff's Office 10/05/01
1A Jasper County Sheriff's Office 10/05/01
1A Poweshick County Sheriff's Office 10/05/01
1A Burlington Police Department 10/06/01
1A Dubugue County 10/08/01
1A Ames Police Department 10/10/01
IA Linn County Area 9-1-1 10/17/01
1A Pottawattamie Co. Law Enforcement 10/17/01
1A Davenport Police Department 10/30/01
1A Clinton County 11/15/01
1A Scott County 14/15/01
tA Magquoketa Police Department 11127101
IA Cedar County 11/28/01
1A Jones County 11/29/01
IA Manchester Police Department 11/29/01
1A Linn County 12/03/01
1A Benton County 12/05/01
[A Buchanan County 12/05/01
1A Louisa County 12/06/01
1A Muscatine County 12/06/01
A Bettendorf PD 12/11/01
IA Henry County Emergency. Comm. 12/11/01
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1A Washington 1 12/13/01
1A lowa State 2 01/10/02
A Marion Police Department 1 01/17/02
IA Blackhawk PD 1 01/22/02
iL St. Clair County Emergency Board 12 06/02/00
iL Clinton County 2 09/29/00
Village of Barrington Hills (includes S. Barrington)
iL Kane, McHenry, Cook, Lake Counties 2 114117100
IL Bedford Park (Cook County) 1 08/15/01
L Waukegan (Lake County) 1 08/16/01
IL Orland Park (Cook - Will Counties) 2 08/21/01
IL Winnebago County {includes Loves Park) 2 08/28/01
IL Village of Fox Lake PD (Lake County) 1 09/17/01
IL McHenry County 6 09/18/01
IL Kane County Sheriff 9 09/20/01
IL Kendall County (KENCOM) 1 09/20/01
iL Will County 9 09/27/01
IL Village of Western Springs (Cook County) 2 10/19/01
IL  |{Bond County E- 911 9 10/31/01
IL Peoria County 1 11/01/01
IL Lake County E- 911 7 11/07/01
IL Village of River Grove (Cook County) 1 11/13/01
IL Aurora 1 11/29/01
IL City of Elgin 1 11/29/01
IL Mortgomery 1 11/29/01
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IL Quad Com 1 11/29/01
IL Tri-Com 1 11/29/01
IL Village of Midlothian {Cock County) 1 11/29/01
IL Village of S. Elgin 1 11/29/01
Barrington PD & FD - Iverness PD & FD (Cook-Lake
IL Counties) 2 11/30/01
L CenCom E- 911 (Cook County) 7 11/30/01
IL DuPage County {Sheriff) 21 11/30/01
IL Cook County (Unincorporated) 128 12/14/01
iL City of Chicago Heights (Cook County) 3 12117101
IL NW Central 911 8 12/18/01
IL Sangamon County Emerg. Tele. System 58 12121701
iL Bond County 1 12/28/01
IL Kankakee County 4 12/28/01
iL Village of Wilmette PD {Cook County) 1 01/08/02
IL Lansing PD {Cook County) 1 01/24/02
IN Hendricks County Sheriffs Department 4 10/26/99
IN Hamilton County Sheriffs Depariment 3 10/27/99
IN Johnson County Sheriffs Department 5 10/28/99
IN Clark County Public Safety 2 05/05/00
IN Floyd County Sheriffs Department 1 05/05/00
IN Lake County Sheriffs Department 18 06/13/00
IN Metropolitan Emergency Comm. 5 07/07/00
iN Clinton County 1 08/01/00
IN Delaware County 1 08/20/01
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IN Montgomery County 08/20/01
IN Morgan County 08/20/01
IN Steuben County Public Safety 12/04/01
IN Putnam County 12/07/01
IN Dearborn County 12/11/01
IN Starke County Sheriff's Department 01/08/02
IN L aGrange County 01/10/02
IN Marshall County 01/10/02
IN Noble County 01/10/02
IN Tippencanoe County 01/10/02
IN Kosciusko County 01/15/02
IN Whitley county E- 911 01/15/02
IN Adams County 01/18/02
IN Fulton County 01/18/02
IN Ohio County 01/22/02
IN Allen County Sheriff 01/24/02
IN DeKalb County 01/24/02
IN LaPorte Co. 911 Regional Dispatch Ctr. 01/24/02
KY Campbell County 01/17/02
KY Grant County Public Safety Comm. Center 01/17/02
KY QOldham County Central Dispatch 01/17/02
LA St. Charles Parish 03/20/01
LA Gretna PD (Jefferson Parish) 08/28/01
LA Jefferson Parish 08/28/01

10
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LA Kenner PD (Jefferson Parish) 1 08/28/01
LA Bogalusa PD (Washington Parish) 1 08/30/01
LA Plaquemines Parish Comm. District 1 08/30/01
LA Washington Parish Comm. District 1 08/30/01
LA Bienville Parish Comm. Disfrict 1 09/04/01
LA Webster Parish Comm. District 1 09/04/01
LA Calcasieu Parish Comm. District 1 09/19/01
LA Covington PD (St. Tammany Parish) 1 09/25/01
LA Mandeville PD (St. Tammany Parish) 1 09/25/01
LA Slidell PD (St. Tammany Parish) 1 09/25/01
LA St. Tammany Parish Comm. District 1 09/25/01
LA LaFourche Parish Comm. District 1 10/02/01
LA St. Mary Parish Comm. District 1 10/02/01
LA St. John the Baptist Parish 1 10/18/01
LA Lincoln Parish Comm. District 1 11/07/01
LA Terrebonne Parish Comm. District 1 11/07/01
LA Jefferson Davis Parish Comm. District 1 11/20/01
LA Assumption Parish Comm. District 1 12/11/01
LA Vernon Parish Comm. District 1 01/07/02
LA Iberville Parish 1 01/09/02
LA Orleans Parish Comm. District 1 01/10/02
LA St. Martin Parish 911 Comm. 1 01/22/02
MN Metropolitan 911 Board 27 12/10/01
MS Pearl River County Sheriff's Office 1 03/27/01

11
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MS Picayune PD (Pearl River) 03/27/01
MS Desoto County Sheriff's Office 04/18/01
MS Hernando PD (Desoto County) 04/18/01
MS Olive Branch PD {Desoto County) 04/18/01
MS Southhaven PD {Desoto County) 04/18/01
MS Tunica County 911 05/04/01
MS City of Clinton PD (Hinds County) 08/15/01
MS City of Jackson PD (Hinds County) 08/15/01
MS Hinds County Sheriff's Department 08/15/01
MS Forrest Co. Emergency Mgmt. District 08/16/01
MS Grenada EOC 08/16/01
MS LeFlore Sheriff's Department 08/16/01
MS Lamar County 08/17/01
MS Moentgomery County Emergency Operations Center 01/22/02
NC Iredell County 911 08/14/00
NC Rowan County Department of Comm. 08/14/00
NC Cabarrus County Sheriff 08/16/00
NC Randoiph County Emergency Services 03/29/01
NC County of Harnett 04/04/01
NC Dunn PD 04/04/01
NC Town of Cary (Wake County) 04/25/01
NC Wake County {Raleigh) 05/04/01
NC Davie County 911 05/10/01
NC Charlotte - Mecklenburg PD 07/30/01

12
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NC Burke County E- 911 08/14/01
NC Cumberland Co. Emerg. Comm. Center 08/16/01
NC Fayetteville Fire / Emergency Mgmt. 08/16/01
NC City of Greensboro 08/17/01
NC City of High Point 08/17/01
NC Guilford County 08/17/01
NC County of Lincoln 08/21/01
NC Pavidson County Emergency Comm. 08/23/01
NC Buncombe County EMA 08/29/01
NC Stokes County 09/20/01
NC Hoke County Emergency Comm. 09/27/01
NC Forsyth County 911 09/28/01
NC Orange County Emergency Management 09/28/01
NC Rockingham County Emergency Services 09/28/01
NC Scotland County Emergency Services 09/28/01
NC University of North Carclina at Chapel Hill 09/28/01
NC 911 Center of Chatham County 09/29/01
NC Eden PD 10/01/01
NC Granville County Emergency Comm. 10/19/01
NC Richmond County Emergency Operations 10/30/01
NC Onslow County Emergency Services 11/29/01
NC Davie County 911 12/14/01
NC Frankiin County Sheriff's Department 12/18/01
NC Beaufort County Sheriff's Office 12/20/01

13
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NC Cleveland County 1 12/20/01
NC Nash County Emergency Services 1 12/20/01
NC Stanly County 1 12/27101
NC Johnston County 911 1 12/28/01
NC Alamance Co. Emergency Comm. Center 1 01/07/02
NC Wilson County Emergency Comm. Center 1 01/14/02
NE Sarpy Co. Emerg. Management & Comm. 1 12/11/01
NE Douglas County 1 12/12/01
NY Erie County 25 11/15/01
NY Cattaraugus County Sheriff 1 12/03/01
OH Amberley Village 1 01/18/02
PA Erie County 11 12/12/01
Rl State of Rhode Island 39 06/28/00
SC Spartanburg County Comm. 2 07/24/01
SC Chester County 911 1 08/07/01
SC York County 911 1 11/01/01
SC Kershaw County E- 911 1 11/13/01
SC__|Greenville County E- 911 7 11/16/01
SC Dillon County E- 911 1 11/30/01
SC Dorchester County Emergency Services 2 11/30/01
SC Lexington Co. Dept. of Public Safety 3 12/20/01
SC Pickens County E- 911 2 12/28/01
TX DENCO Area 911 District 12 05/01/00
TX Brazos Valley Council of Governments 7 09/15/00

14
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TX Alamo Area Council of Governments 21 11/28/00
TX Central Texas Council of Governments 7 12/04/00
X Potter-Randall Co. Emerg. Comm. District 6 12/04/00
X Coastal Bend Council of Governments 14 12/07/00
TX Greater Harris County 30 12/08/00
TX Houston - Galveston Area Council 30 12/08/00
TX Golden Crescent Regional Planning Comm 1 12/11/00
TX Panhandle Regional Planning Comm. 7 12/18/00
TX Lubbock Emergency Comm. District 5 12/18/00
TX South Plains Association of Government 8 12/19/00
TX Nortex 911 Communications District 1 01/03/01
TX West Central Texas Council of Gvmt 6 01/05/01
X Emergency Comm. District of Ector Co. 1 01/08/01
X Richardson 4 01/18/01
TX Abilene / Taylor County 911 District 2 01/22/01
TX Lower Rio Grande Valley Development 22 01/22/01
X NORTEX Regional Planning Commission 8 01/26/01
X Heart of Texas Council of Governments 11 01/30/01
TX Middle Rio Grande Development Council 1 02/02/01
TX TEXOMA Council of Governments 4 02/06/01
TX Montgomery Co. Emerg. Comm. District 5 02/08/01
TX Midland County 911 District 1 02/13/01
X Concho Valley Council 1 02/19/01
TX South Texas Development Council 3 02/22/01

15
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TX Austin County Emergency Comm. District 1 03/02/01
X McLennan Co. Emerg. Assistance District 1 03/23/01
X Capital Area Planning Council 911 23 03/25/01
TX Bexar Metropolitan 20 05/25/01
TX S.W. Regional Comm. Center 1 07/12/01
TX North Central Texas (COG) 57 07/24101
X City of Plano 1 08/28/01
TX Galveston Co. Emergency Comm. District 1 11/13/01
VA York County 1 03/17/00
VA Hampton Police 1 03/22/00
VA City of Newport News 1 03/23/00
VA Norfolk County 1 03/24/00
VA Portsmouth Police 1 03/30/00
VA Suffolk County 1 04/06/00
VA Henrico County 1 06/29/00
VA Chesterfield County 1 06/30/00
VA Powhatan Co. Office of Emerg. Services 1 07/06/00
VA City of Richmond 1 07/07/00
VA Virginia Beach Public Safety 1 08/06/00
VA City of Chesapeake 1 09/08/00
VA Pittsylvania 1 06/14/01
VA Hanover Co. Emerg. Comm. Department 1 09/18/01
VA City of Williamsburg PD 1 12/14/01
VA James City County Emergency Comm. 1 12114101

16
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State PSAP / Authority Request PSAPs Received Date Status
AL Macon County E9-1-1 Board 3 10/15/01 Aclive
AL Marshall County 1 01/18/02 Active
AR Columbia County 1 11/16/01 Active
AR Conway County 1 10/18/01 Active
AR Dallas County 1 09/24/01 Active
AR St. Francis County 1 01/02/02 Active

City & County of San Francisco - Emergency
CA Communications Dept. 1 07/30/01 Active
CO Durango/La Plata Emergency Comm. Ctr. 1 08/02/01 Active
DE State of Delaware Dept. of Public Safety 1 10/18/01 Active
FL Lee County Division of Public Safety 1 10/19/01 Active
FL Wakulla County 1 01/14/02 Active
iL Berkeley PD {Cook County) 1 07/20/01 Active
IL City of Chicago (Cook County) 13 08/01/01 Active
IL City of Peru ETSB - LaSalle Co. 1 12/06/01 Active
IL Clark County £E9-1-1 3 12/06/01 Active
iL DeWitt County 1 09/14/01 Active
IL Jefferson Co. Emerg. Tele. System Board 1 07/30/01 Active
IL Lake Forest Police Dept. 1 10/05/01 Active
iL Livingston County ETSB / LIV COM 1 07/27/01 Active
iL Massac County 1 10/03/01 Active
iL Monroe County 1 07/27/01 Active
IL Morgan County E9-1-1 2 11/20/01 Active
IL Stephenson County 1 11/27101 Active
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IL Union County Emerg. Tele. System Board 1 08/11/01 Active
IL Village of Elmwood Park PD 1 08/23/01 Active
IL Village of Forest Park 1 11/13/01 Active
IL Village of Libertyville 1 08/13/01 Active
I Village of Maywood (Cook Co.} 1 10/04/01 Active
IL WesCom 1 07/18/01 Active
IN Hancock County 1 12/05/01 Active
IN Monroe County 1 09/06/01 Active
IN Tipton County 1 10/29/01 Active
IN Wabash County 1 11/16/00 Active
KS Ft. Leavenworth Provost Marshall 1 11/16/01 Active
KS Johnson County Sheriffs Department 1 11/16/01 Active
KS Leavenworth County Sheriff's Office 1 11/16/01 Active
KS Leavenworth Police Department 1 11/16/01 Active
KS Leawood Police Department 1 11/16/01 Active
KS Lee's Summit Police Department 1 11/16/01 Active
KS Lenexa Police Department 1 11/16/01 Active
KS Olathe Police Department 1 11/16/01 Active
KS Qverland Park Police Department 1 11/16/01 Active
KS Prairie Village Police Department 1 11/16/01 Active
KS Riley County Emergency Mgmt. 1 10/12/01 Active
KS Sedgwick County Dept. of Emerg. Comm. 1 08/02/01 Active
KS Shawnee Police Department 1 11/16/01 Active
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KS Unified Government of Wyandotte Co. 1 11/16/01 Active
KY City of Owensboro 1 07/30/01 Active
KY Daviess County Sheriff's Dept. 1 07/30/01 Active
KY Hardin County E 9-1-1 Center 1 08/20/01 Active
KY Versailles PD / Woodford County 1 09/13/01 Active
LA St. Bernard Parish 1 08/02/01 Active

The Commonwealth of MA - Statewide Emergency
MA Telecommunications Board 1 10/02/01 Active
Mi Cathoun County (Albion Dept. of Public Safety) 1 11/28/01 Active
Mi City of Marshall 1 11/14/01 Active
MO Belton Police Department 1 11/16/01 Active
MO Blue Springs Police Department 1 11/16/01 Active
MO Cass County Sheriff's Office 1 11/16/01 Active
MO Christian County E9-1-1 1 12/07/01 Active
MO Clay County Sheriff's Office 1 11/16/01 Active
MO Gladstone Public Safety 1 11/16/01 Active
MO Grandview Police Department 1 11/16/01 Active
MO Harrisonville Police Department 1 11/16/01 Active
MO Independence Police Department 1 11/16/01 Active
MO Jackson County Sheriff's Department 1 11/16/01 Active
MO Kansas City MO Police Department 1 11/16/01 Active
MO Lawrence County 1 01/11/02 Active
MO Liberty Police Department 1 11/16/01 Active
MO Macon County E-911 1 07/27/01 Active
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MO Macon County E-911 1 07/27/01 Active
MO North Kansas City Police 1 11/16/01 Aclive
MO Platte County Sheriff's Office 1 11/16/01 Active
MO Pleasant Hill Police Department 1 11/16/01 Active
MO Pleasant Valley Police Department 1 11/16/01 Active
MO Ray County 9-1-1 1 11/16/01 Active
MO Raymore Police Department 1 11/16/01 Active
MO Raytown Police Department 1 11/16/01 Active
MO Riverside Department of Public Safety 1 11/16/01 Active
MO Shelby County 1 09/14/01 Active
MO Sugar Creek Police Department 1 11/16/01 Active
MO Warren Co. Emergency 1 07/25/01 Active
MS Stone County Emergency Comm, Center 1 08/16/01 Active
NC Camden County 1 12/27/01 Active
NC Catawba County 1 11/20/01 Active
NC Edgecombe County 1 09/18/01 Active
NC Moore County 1 12/18/01 Active
NC Pasquotank County 1 12/27/01 Active
NC Reidsville 1 12/10/01 Active
NC Robeson County 1 12721101 Active
NC Sanford Police Department - LEE CO. 1 11/21/01 Active
NC Surry County Communications 1 12/14/01 Active
NH State of New Hampshire 1 08/20/01 Active
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NY City of New York PD 1 09/04/01 Active
NY Office of Sheriff - County of Ontario 1 10/02/01 Active
NY Schenectady County 1 12/03/01 Active
NY Sheriff of Livingston County 1 10/02/01 Active
OH City of Cincinatti 5 09/04/01 Active
OH Delaware County Emergency Services 1 0712711 Active
OH Hocking County 9-1-1 1 01/07/02 Active
OH Miami County Communication Center 1 11/08/01 Active
SC Horry County 9-1-1 Communications 1 09/06/01 Active
SD Minnehaha Metro Communications 1 12/07/01 Active
TX Ark-Tex Council of Government 3 07/02101 Active
X Dallas County Communications 1 01/03/02 Active
TX East Texas Council of Government 3 07/24/01 Active
X Henderson County 1 09/05/01 Active
VA City of Hopewell 1 08/02/01 Active
VA City of Petersburg 1 10/16/01 Active
VA County of Charles City 1 10/23/01 Active
VA County of Dinwiddie 1 10/23/01 Active
VA County of Gloucester 1 10/10/01 Active
VA County of New Kent Sheriffs Dept. 1 09/26/01 Active
VA County of Southampton 1 11/27/01 Active
VA County of Surry 1 11/27/01 Active
VA Emporia PD 1 09/26/01 Active
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State PSAP / Authority Request PSAPs Received Date | Status
VA isle of Wight County 1 10/02/01 Active
VA Louisa County - Piedmont Valley 1 12/19/01 Active
VA Stafford County Sheriff's Office 1 08/02/01 Active
VA Warren County Sheriff's Department 1 11/27/01 Active
VT State of Vermont Enhanced 9-1-1 1 09/24/01 Active
WA Adams County Sheriff's Department 1 10/29/01 Active
WA Clallam County Sheriff's Departrment 1 10/06/01 Active
WA King County 17 08/30/01 Active
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Received | Anticipated
State PSAP / Authority Request PSAPs Date Start Date Primary Issues which Created Delay
AL [Coffee County (Elva PD) 2 02/07/01 02/18/02 SALI
AL  |Enterprise PD 1 02/08/01 02/18/02 SALl
AL |Henry County 2 01/26/01 02/18/02 SAL!
AL [Ozark - Dale County 2 01/28/01 02/18/02 SALI
AL |8t Clair County 1 01/29/01 HOLD PSAP not Phase | ready - PSAP upgrading eguipment
AL |Butler County 2 01/22/01 TBD SAL| - no proposed date for PSAP connectivity
AR  |Mississippi County E 911 2 04/03/01 01/31/02 PSAP approval of call routing - administrative delays
AR |Garland County 1 04/16/01 02/12/02 Administrative delays
AR__ [Hot Springs County 1 01/24/01 02/12/02 Administrative delays
AR |Jefferson County 911 (MECA) 1 04/17/01 02/12/02 Administrative delays
AR  [Clark County 911 1 04/02/01 02/12/02 PSAP approval of call routing - LEC trunk order delays
PSAP approvat of call routing - administrative delays - trunk order
AR |Sebastian County 2 06/23/01 02/28/02 delay
AZ |City of Tucson Comm. Division Tucson 4 06/06/00 01/24/02 Lucent NCAS - COMPLETED 1/24/02
Los Angeles County (CA Highway
CA |Patrol) 1 03/30/01 02/28/02 Lucent NCAS - Working with State on proof of concept
CO {Mesa County 1 05/01/01 03/01/02 Lucent NCAS
CO |Aspen - Pitkin County Comm. Center 1 01/29/01 03/15/02 Lucent NCAS
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CO |Elbert County ETSA 1 01/20/01 03/16/02 Lucent NCAS
Grand Junction Regional Comm. Cir. Lucent NCAS - Network switch change out - required trunking
CO |Mesa County 1 01/21/01 03/17/02 rearrangement
State of Connecticut / PSAP approval of call routing - statewide deployment - development of
CT |Depariment of Public Safety 108 06/04/01 02/20/02 deployment plan
Madison County Emerg. Medical
Fl. }Services 1 03/09/01 02/04/02 PSAP approval of call routing - LEC issues
Okaloosa County Board of County
FL |Comm. 1 06/24/01 02/20/02 PSAP approval of call routing - LEC issues
FL [Broward County 1 01/23/01 03/24/02 PSAP approvai of call routing
FL [Bay County Board of Comm. 1 03/16/01 04/01/02 PSAP approval of call routing
FL |Brevard County 911 1 04/27/00 04/01/02 PSAP approval of call routing - Mapping issues with PSAP
FL {Taylor County Sheriff 1 03/26/01 HOLD PSAP not ready
GA |Floyd County 1 02/22/01 02/10/02 PSAP contract requirements - PSAP approval of call routing
GA [Lowndes County 911 1 02/25/00 02/10/02 PSAP contract requirements - PSAP approval of call routing
GA _[Lumpkin County Emergency Services 1 06/01/01 HOLD PSAP not ready
ID  |Ada County Sheriff 1 06/01/01 03/01/02 Lucent NCAS
iL |SW Central 911 System {Cook County) 14 09/10/00 01/29/02 PSAP approval of call routing - Boundary issues
iL Rock Island County 5 11/30/00 01/29/02 PSAP approval of call routing - PSAP filed invalid ESNs MSAG ledger
IL |City of Naperville PD 1 05/11/01 02/05/02 PSAP approval of call routing
IL __|Village of Norridge PD (Cook County) 8 01/08/01 02/05/02 PSAP approval of call routing
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IL Bolingbrook PD (Will - DuPage Counties) 1 12/06/00 02/07/02 PSAP approval of call routing

IL  |Village of Hazel Crest (Cook County) B 12/02/00 02/Q7/02 PSAP approval of cal routing - LEC capacity issue

IL |Northbrook PD (Cook County) 1 03/26/01 02/15/02 PSAP approvai of call routing - LEC capacity issue

IL |Ottawa PD 1 03/17/01 02/15/02 PSAP approval of call routing - LEC capacity issue

I {Town of Cicero {Cook County) 1 01/29/01 02/15/02 PSAP approvai of call routing - LEC capacity issue
Village of Glencoe

It |Department of Public Safety (Cook Co) 1 04/07/01 02/15/02 PSAP approval of call routing - LEC capacity issue
Village of Schiller Park {Cook County) &

IL Franklin Park 2 10/22/00 02/15/02 PSAP approval of call routing - LEC capacity issue

IL__{Village of Tinley Park (Cook - Will Co.) 1 12/06/00 02/15/02 PSAP approval of call routing - LEC capacity issue

It [Villiage of Morton Grove PD (Cook Co.) 1 01/14/01 02/15/02 PSAP approval of call routing - LEC capacity issue

IL  (Whiteside County 1 12/02/00 02/22/02 PSAP approval of call routing - LEC capacity issue
Village of Lynwood & Thornton (Cook

IL_ |Co.) 2 12/02/00 03/01/02 Cell data verifying coverage - PSAP approval of call routing

IL  |Alsip PD (Cook County) 1 11/27/00 03/01/02 PSAP approval of call routing

i |Country Club Hills PD (Cook County) 1 12/04/00 (3/01/02 PSAP approval of call routing
Des Plaines - Park Ridge

IL Emergency Comm. {Cook County} 1 10/28/00 03/01/02 PSAP approval of call routing

IL  |Glenwood PD {Cook County) 1 12/06/00 03/01/02 PSAP approval of call routing

IL Kenilworth PD {(Cook County) 1 04/03/01 03/01/02 PSAP approval of call routing

IL  jPark Forest {Cook - Will Counties) 1 12/06/00 03/01/02 PSAP approval of call routing
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iL Rolling Meadows PD (Caok County) 1 11/01/00 03/01/02 PSAP approval of call routing
IL Rosemont {Cook County) 1 08/01/00 03/01/02 PSAP approval of call routing
IL _ tSouth Holtand PD (Cook County) 1 12/06/00 03/01/02 PSAP approval of call routing
IL Village of Flossmoor (Cook County) 1 12/02/00 03/01/02 PSAP approval of cail routing
iL Village of Glenview (Cook County) 1 12/18/00 03/01/02 PSAP approval of call routing
L Village of Homewood PD (Cook County) 7 11/21/00 03/01/02 PSAP approval of call routing
IL__ [Village of LaGrange PD {(Cook County) 1 11/06/00 03/01/02 PSAP approval of call routing
IL |Village of Skokie (Cook County) 1 06/01/01 03/01/02 PSAP approval of call routing

Village of Wheeling PD
IL  {{Cook - Lake Counties) 1 10/03/00 03/01/02 PSAP approval of call routing
IL__{Viliage of Riverdale (Cook County) 1 10/21/00 03/01/02 PSAP approval of call routing
IL __{City of Highland Park {Lake County) 1 03/09/01 03/01/02 PSAP approval of call routing - Boundary issues
{.  |Oak Lawn PD {Cook County) 4 12/02/00 03/01/02 PSAP approval of call routing - Boundary issues
IL Broadview Emergency (Cook County) 1 11/15/00 03/01/02 PSAP approval of call routing - LEC capacity issue
IL  |City of Countryside PD (Cook County) 1 (3/24/01 03/01/02 PSAP approval of call routing - LEC capacity issue
IL Evanston PD (Cook County) 1 11/30/00 03/01/02 PSAP approvai of call routing - LEC capacity issue
IL |Village of Bellwood ETSB (Cook County) 1 03/29/01 03/01/02 PSAP approval of call routing - LEC capacity issue
IL__|Village of McCook {Cook County) 1 01/16/01 03/01/02 PSAP approval of call routing - LEC capacity issue
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IL__ |Village of Niles (Cook) 1 04/28/01 03/01/02 PSAP approval of call routing - LEC capacity issue
IL Village of Northfield ETSB {Cook County) 1 12/06/00 03/01/02 PSAP approval of call routing - LEC capacity issue
Village of Schaumburg (Cook-Dupage
IL Co.) 1 07/03/00 03/01/02 PSAP approval of call routing - LEC capacity issue
IL__ }Village of Vernon Hills PD 4 06/11/01 03/01/02 PSAP approval of call routing - LEC capacity issue
Village of Willow Springs
IL__[(Cook-DuPage Co.) 2 02/12/01 03/01/02 PSAP approval of call routing - LEC capacity issue
I 1Vilage of Winnetka PD (Cook Co) 1 04/07/01 03/01/02 PSAP approval of call routing - LEC capacity issue
IL  [|Westchester PD (Cook County) 1 12/18/00 03/01/02 PSAP approval of call routing - LEC capacity issue
IL  |Winthrop Harbor 9-1-1 1 05/04/01 03/01/02 PSAP approval of cail routing - LEC capacity issue
PSAP approval of call routing - PSAP boundaries, provided same ESN
iL  {Deerfield PD {Lake - Cock County) 1 03/15/01 03/01/02 as 4 other PSAPs
PSAP approval of call routing - PSAP boundary issue, provided same
IL |Village of Lake Bluff {(Lake County) 1 05/13/01 03/01/02 ESN as 4 other PSAPs
PSAP approval of call routing - PSAP combined with Matteson PD -
i |Village of Olympia Fields {Cook Co} 1 04/13/01 03/01/02 new wireless boundaries
PSAP approval of call routing - Secondary PSAP - Taking calls for
IL__{Village of Evergreen Park PD (Cook Co.) 1 11/13/00 03/01/02 Oak Lawn / Boundary issues
IL__|City of Chicago (Cook County) 13 08/01/01 03/15/02 PSAP approval of call routing
IL  |Indian Head Park PD {Cook County) 1 03/24/01 03/28/02 PSAP approval of call routing - Boundary issues
IL  |City of Hickory Hills PD (Cook County) 1 11/06/00 04/01/02 PSAP approval of call routing - LEC capacity issue
iL City of Zion PD (Lake County) 1 02/22/(1 04/01/02 PSAP approval of call routing - LEC capacity issue
I |Lincolnshire PD (Lake County) 1 03/24/01 04/01/02 PSAP approval of call routing - LEC capacity issue
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IL |Lincolnwood PD {Cook County) 1 11/06/00 04/01/02 PSAP approval of call routing - LEC capacity issue
IL  |Marion County 2 04/24/00 04/01/02 PSAP approval of call routing - LEC capacity issue
iL__|Village of Gurnee PD (Lake County} 1 10/03/00 04/01/02 PSAP approval of call routing - LEC capacity issue
IL |Village of Mundelein (Lake County) 1 11/13/00 04/01/02 PSAP approval of call routing - LEC capacity issue
IL  ]Bureau County 2 07/07/00 TBD SALI
IL Cumbertand County E- 911 4 01/08/01 TBD SALI
DeKalb Co. 911 Emerg. Telephone
iL System 5 10/14/00 TBD SALI
IL.  [East Peoria PD/ Tazwell County 4 09/01/00 TBD SALI
IL  |EastCom (Will County) 1 10/02/00 TBD SALI
IL Madison County Sheriff 16 04/17/01 TBD SALI
IL Marshall County 1 04/16/01 TBD SALI
it Ogle County 1 12/17/00 TBD SALI
L Piatt County 1 09/01/00 TBD SAL|
IL  |Pontiac (Livingston County) - Liv-Com 1 09/01/00 TBD SALI
IL_ |Sheriff and City of Effingham PD 2 12/16/00 TBD SALI
IL  |Streator Emer. Tele. System Board 1 10/08/00 TBD SALI
. IWilliamson County 1 06/04/01 TBD SALI
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IL |Boone County E- 911 1 06/01/01 TBD SALI - no proposed date for PSAP connectivity

iL Galesburg / Knox county 5 11/16/00 TBD SALI| - no proposed date for PSAP connectivity

IL Henry County 1 09/01/00 TBD SAL| - no proposed date for PSAP connectivity

IL Lee County ETSB 1 10/28/00 TBD SALI - no proposed date for PSAP connectivity

IN  |City of Bluffton i 11/09/00 02/05/02 SALI

iN  [Grant County Sheriff's Office 1 01/15/01 02/08/02 Administrative delays

IN |Cass County 1 12/01/00 02/10/02 SALI

IN  [Huntington County 1 01/15/01 02/14/02 Administrative delays

IN Howard County 1 11/16/00 02/14/02 Network switch change out - required trunking rearrangement
IN  |Saint Joseph County Police 1 03/01/01 02/15/02 Network switch change out - required trunking rearrangement
IN  |Elkart Public Safety Comm. Center 1 01/15/01 02/15/02 SAL|

IN  |Miami County_ 1 09/30/00 02/19/02 SALI

iIN Wells County 1 01/22/01 02/21/02 SALI

IN  |Decatur County 1 01/24/01 02/28/02 SALI

IN  |Porter County E- 911 1 06/17/01 03/21/02 PSAP approval of cail routing

IN  |Madison County Sheriff 1 04/14/01 04/01/02 PSAP approvai of call routing

IN  1Vigo County E- 911 1 05/17/01 04/11/02 Lucent NCAS
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IN {Lawrence County Sheriff 1 04/21/01 04/16/02 Lucent NCAS
IN  |Rush County Sheriff's Office 1 05/30/01 04/22/02 Lucent NCAS
IN  jCrawford County Central Dispatch /911 1 04/06/01 05/01/02 Lucent NCAS
IN }Gibson County 1 02/19/01 05/01/02 Lucent NCAS
IN  [Scott County 1 02/12/01 05/16/02 Lucent NCAS
IN  [Warrick County 1 01/04/01 05/23/02 Lucent NCAS
KY__|[Erlanger PD 1 07/13/00 05/15/02 PSAP approval of call routing
KY |Lawrenceburg PD {(Anderson county) 1 01/14/01 05/15/02 PSAP approval of call routing
KY |Lexingon - Fayette Urban County 1 01/14/01 05/15/02 PSAP approval of call routing
KY__ |Covington Police 1 11/15/00 05/15/02 PSAP approval of call routing
S§87 signalling format - Sprint PCS required to change trunking to
KY |Boone Co. Public Safety Comm. Center 1 12/01/00 05/15/02 CAMA
S87 signalling format - Sprint PCS required to change trunking to
KY |Boyd Co.-Reg. Public Safety Comm. Ctr. 1 07/28/00 05/15/02 CAMA
Cincinnati / Northern Kentucky S$87 signalling format - Sprint PCS required to change trunking to
KY |International Airport Police 1 12/06/00 05/15/02 CAMA
$587 signalling format - Sprint PCS required to change trunking to
KY ICity of Fort Thomas 1 11/19/00 05/15/02 CAMA
S57 signalling format - Sprint PCS required to change trunking to
KY |City of Newport 1 (1/26/00 05/15/02 CAMA
KY |Pendleton County 1 01/14/01 HOLD PSAP not ready - PSAP requested hold
KY |Shelby County E- 911 Board 1 01/14/01 HOLD PSAP not ready - PSAP requested hold
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LA  |Ascension Parish Comm. District 1 05/21/01 02/28/02 PSAP contract requirements - LEC trunk order delays
LA |Lafayette Parish Comm. District 1 05/21/01 02/28/02 PSAP contract requirements - LEC trunk order delays
LA |Tangipahoa Parish Comm. District 1 05/18/99 02/28/02 PSAP contract requirements - LEC trunk order delays
MD  fAnne Arundel County 1 03/24/00 04/15/02 Lucent NCAS
M| {Van Buren County Sheriff 1 04/27/01 03/01/02 LEC trunk ordering issues

Ottawa County Central Dispatch
Ml tAuthority 1 08/28/00 03/01/02 Lucent NCAS - PSAP contract requirements
Ml [Calhoun County  City of Battlecreek 1 04/01/01 03/01/02 PSAP approval of call routing

Lucent NCAS - PSAP contract requirements - PSAP approval of call

M!  |Eaton County Central Dispatch 1 (7/01/00 03/01/02 routing

Saginaw Co. 911 Comm. Center Lucent NCAS - PSAP contract requirements - PSAP approval of call
Ml [Authority 1 08/28/00 03/01/02 routing
MI __|City of Flint Emergency 911 Center 1 02/22/01 04/01/02 Lucent NCAS
Ml [Clinton County E- 911 Central Dispatch 1 07/02/00 04/01/02 Lucent NCAS - PSAP contract requirements
MI  |Genesee County Comm. Center 1 08/28/00 04/01/02 Lucent NCAS - PSAP contract requirements
Ml lLapeer County E-811 Central Dispatch 1 08/28/00 04/01/02 Lucent NCAS - PSAP contract requirements
M!  |Lenawee County 1 01/14/01 04/01/02 Lucent NCAS - PSAP contract requirements
Ml |Midland County Central Dispatch 1 08/28/00 04/01/02 Lucent NCAS - PSAP contract requirements
Ml  |Shiawassee Co.Central Dispatch Board 1 07/02/00 04/01/02 Lucent NCAS - PSAP contract requirements
Mi  ISt. Clair County 1 03/12/01 04/01/02 Lucent NCAS - PSAP contract requirements
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Ml  |Washtenaw Central Dispatch Authority 1 08/28/00 04/01/02 Lucent NCAS - PSAP contract requirements
M!  |Branch County 911 1 03/25/01 04/01/02 PSAP approval of call routing
Ml |City of Detroit PD 1 03/22/01 04/01/02 PSAP approval of call routing
MI__[City of East Lansing 1 04/16/01 04/01/02 PSAP approval of call routing
Ml |City of Grand Rapids 1 05/10/01 04/01/02 PSAP approval of call routing
Ml |County of Kalkaska Sheriff 1 04/06/01 04/01/02 PSAP approval of call routing
Ml |Ingham County 1 04/28/01 04/01/02 PSAP approval of call routing
Ml |Jackson County Sheriff's Department 1 03/30/01 04/01/02 PSAP approval of call routing
MI  |Kent County 2 06/04/01 04/01/02 PSAP approval of call routing
Lucent NCAS - PSAP contract requirements - PSAP approval of call
Mi  |lonia County Central Dispatch 1 08/28/00 04/01/02 routing
Lucent NCAS - PSAP contract requirements - PSAP approval of call
MI  {Macomb County Sheriff Department 15 08/28/00 04/01/02 routing
Lucent NCAS - PSAP contract requirements - PSAP approval of call
Ml [Monroe County Centrai Disipatch 1 08/28/00 04/01/02___ Irouting
Ml iConference of Western Wayne 19 07/27/00 HOLD PSAP not ready - PSAP requested hold
Ml |Down River Mutual {(Wayne Co) 16 04/20/01 HOLD PSAP not ready - PSAP requested hold
MI  |Eastern Wayne 911 Service District 1 04/13/01 HOLD PSAP not ready - PSAP requested hold
MI  [Kalamazoo County Sheriff's Department 1 03/22/01 HOLD PSAP not ready - PSAP requested hold
MI Allegan County Central Dispatch 1 01/15/01 04/01/02 Lucent NCAS - PSAP contract requirements
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Ml [Bay County 911Central Dispatch 1 08/28/00 04/01/02 Lucent NCAS - PSAP contract requirements
PSAP contract requirements - PSAP approval of call routing -
MN  |Minnesota Department of Administration 20 06/03/00 03/28/02 statewide deployment
MO |Webster Co. 911 Administrative Services 1 12/10/00 02/05/02 PSAP approval of call routing - administrative delays
MO iTaney County Sheriff's Department 1 10/28/00 02/05/02 PSAP approval of call routing - administrative delays
MO  |Greene County 1 04/15/01 HOLD PSAP not ready - PSAP requested hold
MO |Jasper County 911 1 04/04/01 TBD Administrative delays - LEC psuedo-AN| issues
PSAP approval of call routing - administrative delays - LEC psuedo-
MO  [Cooper County, EMA / 911 1 10/27/00 TBD AN tariff issue
PSAP approval of call routing - administrative delays - LEC psuedo-
MO  |St. Louis County PD 1 12/05/00 TBD ANI tariff issue
Jackson County PSAP contract requirements - administrative delay - LEC trunk order
MS _[Emergency Comm. District 1 05/22/00 01/30/02 delays
NC |Columbus County Emergency Services 1 09/10/00 02/01/02 PSAP approval of call routing
NC  |Currituck County Comm. 1 03/13/00 02/01/02 PSAP approval of cali routing
NC {Lencir County 911 1 07/07/00 02/01/02 PSAP approval of call routing
NC |Montgomery County Sheriffs Office 1 10/28/00 02/01/02 PSAP approval of call routing
NC iYadkin County 911 1 12/20/00 02/01/02 PSAP approval of call routing
NC |Wayne County 1 02/01/01 03/01/02 LEC issue
NC |City of Lumberton 1 02/20/00 03/01/02 PSAP approval of call routing
NC _|County of Bladen E- 911 Addressing 1 06/29/00 03/01/02 PSAP approval of call routing
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NC  |Duplin County Comm, 1 07/16/00 03/01/02 PSAP approval of call routing
NC |Pitt County Comm, Department 1 12/05/00 03/01/02 PSAP approval of call routing
NC |City of New Bern 3 02/19/00 03/01/02 PSAP approval of call routing - LEC issues
NC  [Polk County Comm. 1 02/20/00 03/01/02 PSAP approval of call routing - MSAG issues
NC 1Brunswick County Emergency Services 1 05/14/00 (4/01/02 PSAP approval of call routing
NC [Haywood County 1 02/20/01 04/01/02 PSAP approval of call routing
NC _[Sampson Co. Emerg. Mgmt. Services 1 07/19/00 04/01/02 PSAP approvai of call routing
NC |Vance County Emergency Operations 1 02/15/00 04/01/02 PSAP approval of call routing

Halifax County Emergency Services PSAP approval of call routing - bordering PSAPs have discrepancies
NC |Dept. 1 04/01/01 04/01/02 on the routing plans

PSAP approval of call routing - bordering PSAPs have discrepancies
NC |New Hanover County 1 12/24/00 04/01/02 on the routing plans
PSAP approval of call routing - development of deployment

NC jAnson County 1 12/11/00 04/01/02 lanTrunking ordering delay
NC |Dare County Emergency Services 1 03/10/01 04/01/02 PSAP approval of call routing - MSAG issues
NC _|Green Co. Dept. of Emergency Services 1 04/01/01 04/01/02 PSAP approvai of call routing - MSAG issues
NC |City of Durham 1 10/25/00 06/01/02 PSAP approval of call routing
NC |County of Jones 1 12/05/00 HOLD LEC unable to support

Office of Emergency Telecom Services PSAP approval of call routing - statewide deployment - development of
NJ |State of New Jersey 250 04/08/01 04/01/02 deployment plan
NV |Henderson PD (Clark County) 1 04/16/01 03/01/02 Lucent NCAS
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NY  [Chautaugua 1 06/04/01 03/15/02 Cell data verifying coverage - PSAP approval of call routing
NY |Genesee County Sheriff 1 04/16/01 04/01/02 Ceil data - LATA boundary issues
NY iOrleans County Sheriff 1 04/16/01 04/01/02 Cell data verifying coverage - PSAP approval of call routing
NY 1Onondaga County 1 04/07/01 05/01/02 PSAP approval of call routing - MSAG issues - Lucent NCAS
NY |Fulton County Sheriff's Office 1 06/09/01 TBD SALl - no proposed date for PSAP connectivity
NY__ |Montgomery County Sheriff's Office 1 06/09/01 TBD SALl - no proposed date for PSAP connectivity
OH 1County of Hamilton 1 04/13/01 04/01/02 PSAP approval of call routing
QOH |Butler County Sheriff's Office 6 08/05/00 05/01/02 PSAP approval of call routing
Clerment Co. Dept. of Public Safety PSAP approval of call routing - PSAP concerns on cost recovery
OH }Svcs. 1 08/05/00 05/01/02 issues
Oregon State Police / Emer, Mgmt,
OR |Division 1 04/31/00 (02/05/02 Lucent NCAS
OR |Central Lane Comm. Center 1 02/01/01 04/15/02 Lucent NCAS
OR |Clackamas County Comm. 1 02/02/1 04/15/02 Lucent NCAS
OR |Columbia 911 Comm. District 1 02/03/01 04/15/02 Lucent NCAS
OR __ |Corvallis Regional Comm. Center 1 02/04/01 04/15/02 Lucent NCAS
OR |Forest Grove PD 1 02/05/01 04/15/02 Lucent NCAS
CR |Gladstone PD 1 02/06/01 04/15/02 Lucent NCAS
OR |Lake Oswego Comm. 1 02/07/01 04/15/02 Lucent NCAS
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QR |Linn County Sheriff's Office 1 02/08/01 04/15/02 Lucent NCAS

OR |Milwaukie PD 1 02/09/01 04/15/02 Lucent NCAS

QR [Newburg PD 1 02/10/01 04/15/02 Lucent NCAS

OR {Norcom 1 02/11/01 04/15/02 Lucent NCAS

OR __|Portland - Bureau of Emergency Comm. 1 02/12/01 04/15/02 Lucent NCAS

OR |Santiam Canyon Comm. 1 02/13/01 04/15/02 Lucent NCAS

OR  |Silver Falls 911 1 02/14/01 04/15/02 Lucent NCAS

Washington Co.

OR__|Consolidated Comm. Agency 1 02/15/01 04/15/02 Lucent NCAS

OR [Willlamette Valley Comm. Center 1 02/16/01 04/15/02 Lucent NCAS

QR [Yamhill County Comm. 1 02/17/01 04/15/02 Lucent NCAS

PA |York County 911 1 04/16/01 04/01/02 Lucent NCAS

PA  iPike County Comm. Center 1 05/05/01 04/01/02 Network Switch trunking capacity issues
PA |Delaware County Emergency Services 1 05/25/01 05/15/02 Lucent NCAS

SC _ |Aiken County Planning and Development 1 06/15/00 03/01/02 PSAP approval of call routing
SC |Berkeley County Gov. E- 911 System 1 07/17/00 03/01/02 PSAP approval of call routing
SC |Charleston Comm. Department 1 03/29/00 03/01/02 PSAP approval of call routing
8C |City of Goose Creek 1 04/15/00 03/01/02 PSAP approval of call routing
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SC |City of Hanahan 911 (Berkeley County) 1 04/15/00 03/01/02 PSAP approval of call routing
SC  |Colleton County Sheriff's Office 1 04/12/00 03/01/02 PSAP approval of call routing
SC [Florence County Sheriff's Office 1 03/01/00 03/01/02 PSAP approval of call routing
SC |Cherokee County 911 1 02/20/00 04/01/02 Administrative delays
8C |City of Clemson 1 02/20/00 04/01/02 Administrative delays
SC |[Greenwood County 1 08/01/00 04/01/02 Administrative delays
SC |Oconee County Sheriff's Office 1 02/26/00 04/01/02 Administrative delays
SC  |Anderson County E- 911 1 02/26/00 04/01/02 PSAP apgproval of call routing
SC [Marion County 1 06/15/00 04/01/02 PSAP approval of call routing
SC [Darlington County 1 08/01/00 05/01/02 PSAP approval of call routing
SC__|Crangeburg County E- 911 1 06/15/00 05/01/02 PSAP approvai of call routing
Barnwell County Emergency
SC__|Management 1 06/01/00 TBD PSAP approval of call routing
Beaufort County Emergency
SC _|Management 1 05/15/00 TBD SALI - no proposed date for PSAP connectivity
8C |City of Sumpter 1 10/03/00 T8D SALI - no proposed date for PSAP connectivity
SC__|Georgetown County Comm. 1 03/29/00 T8D SAL| - no proposed date for PSAP connectivity
PSAP approval of call routing - statewide deployment - development of
TN [State of Tennessee 148 06/30/01 04/01/02 deployment plan
TX |911 Network of East Texas District 1 04/14/01 02/12/02 Lucent NCAS
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PSAP approval of call routing - PSAP required time to decide on

TX |City of Dallas — 911 System Operation 1 01/21/00 02/15/02 changing the requested solution - testing in progress
TX |City of Longview 1 03/15/01 02/18/02 Lucent NCAS
TX |El Paso County 1 08/13/00 02/27/02 PSAP contract requirements - PSAP approval of call routing
TX |Tarrant County 911 District 41 02/12/01 (3/01/02 PSAP approval of call routing - PSAP delay with boundary maps
TX [|Addisen County PD 1 03/17/00 HOLD PSAP contract requirements - on hold until contract executed
TX |Farmers Branch 1 02/21/01 HOLD PSAP contract requirements - on hold until contract executed
TX [Mesquite PD 1 03/16/00 HOLD PSAP contract requirements - an hold until contract executed
VA |Arlington County (Northern Virginia) 1 (3/15/00 04/15/02 Lucent NCAS
VA [City of Alexandria (Northern Virginia) 1 03/15/00 04/15/02 Lucent NCAS
Public Safety Comm. Center (N.
VA  |Virginia) 1 03/15/00 04/15/02 Lucent NCAS
VA  |Prince William County (Northern Virginia) 1 03/15/00 04/15/02 Lucent NCAS
Warrenton - Fauquier Jaint Comm.
VA |Center - Piedmont Valley 1 07/07/00 04/15/02 Lucent NCAS
VA jLoudoun County (Northern Virginia) 1 03/15/00 04/15/02 Lucent NCAS - PSAP approval of call routing
VA |City of Winchester - Piedmont Valley 1 06/31/00 05/15/02 Lucent NCAS
VA |Clarke County - Piedmont Valiey 1 05/18/01 05/16/02 Lucent NCAS
VA  |Frederick County - Piedmont Valley- 1 06/31/01 05/16/02 Lucent NCAS
Rockingham County / City of
VA _ [Harrisonburg - Piedmont Valley 1 11/02/99 05/16/02 Lucent NCAS - PSAP approval of call routing
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VA |Spotsylvania - Piedmont Valley 1 07/31/060 05/17/02 Lucent NCAS
WA |Pierce County E- 911 / Tacoma 9 06/16/00 04/01/02 Lucent NCAS
WA |Kitteorn (Kittitas) 1 05/13/01 05/01/02 Lucent NCAS
WA |Clark Regional Emer, Services Agency 1 06/30/01 HOLD PSAP not ready - can't afford LEC's new tariff rates
WA |San Juan County / Friday Harbor 1 06/16/00 HOLD PSAP not ready - can't afford LEC's new tariff rates
WA  |Snohomish Co. 1 06/30/01 HOLD PSAP not ready - can't afford LEC's new tariff rates
Thurston County Dept. of
WA  {Communications "CAPCOM" 1 06/30/01 HOLD PSAP not ready - can't afford LEC's new tariff rates
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PSAP-Specific Phase ll Conversion Plan Appendix D
Asr;tai:ti%a:teed Market PSAP Authority Request State | PSAPs Sv::;i'?gpe Request Date Swli:tft? ;‘:‘i dy
State of Rhode Island
12/22/01 Boston / Boston (Deployed) RI 39 Lucent 517101 12/15/01
3/18/02 Baltimore / Wash - Washington DC Anne Arundel County MD 1 Lucent 4/16/01 1/25/02
3/25/02  {St. Louis / St. Louis St. Clair County It 12 Nortel 9/13/00 3/20/02
4/1/02 Baitimore / Wash - Washington DC City of Alexandria VA 1 Lucent 6/1/01 1/25/02
4/1/02 Buffalo / Buffale County of Orleans NY 1 Lucent 4/19/01 1/25/02
4/1/02 Seattle / Seattle Pierce County WA 9 Lucent 12/19/00 1/25/02
4/8/02 Baltimore / Wash - Washington DC Arington County VA 1 Lucent 7/23/01 1/25/02
4/15/02 Buffaio / Buffalo Genesee County Sheriff NY 1 Lucent 4/19/01 1/25/02
4/15/02 Buffalo / Buffalo Office of Sheriff - Co. of Ontario NY 1 Lucent 10/2/01 1/25/02
4/15/02 Charlotte / Airgate Spartanburg County SC 1 Lucent 3/21/01 3/15/02
4/22/02 Seattle / Seattle Clallam County Sheriff's Dept. WA 1 Lucent 10/6/01 1/25/02
4/29/02 _ |Seattle f Seattle King County WA 17 Lucent 10/30/01 1/25/02
5/1/02 Richmond / Norfolk York County VA 1 Nortel 108 314/01 2/6/02
5/6/02 Cheektowaga / Buffalo Erie Co. NY 25 Lucent 4/16/01 2/1/02
5/6/02 Baltimore / Wash - Washington DC Fairfax County VA 1 Lucent 7123101 1/25/02




PSAP-Specific Phase Il Conversion Plan Appendix D
As';::ti%a:ed Market PSAP Authority Request State |PSAPs S\nﬁrcrt\:i'.l.l'gpe Request Date Sw';;l:: ::: dy

5/6/02 Charlotte / Airgate Greenville County sC 5 Lucent 11/20/01 3/15/02
5/13/02 Denver / Englewood 2 El Paso-Teller Counties Cco 2 Lucent 4/5/01 1/16/02
5/13/02 Baltimare / Wash - Washington DC Loudoun County VA 1 Lucent 7/23/01 1/25/02
5/20/02 Baitimore / Wash - Washington DC Prince William County VA 1 Lucent 7/23/01 1/25/02

Warren County Emergency
5/20/02 St. Louis / St. Louis Services MO 1 Nortel 7/26/01 3/20/02
5/27/02 St. Louis f 5t. Louis Clinton County 9-1-1 IL 2 Nortel 11/7/01 3/20/02
527102 Denver / Englewood 1 Larimer County ETA co 5 Lucent 6/14/01 1/16/02
6/3/02 St. Louis / St. Louis Bond County E9-1-1 IL 1 Nortel 12/20/01 3/20/02

Boulder Regionat Emergency
6/3/02 Denver / Englewood 1 Telephone Service Autharity CO 3 Lucent 7/31/01 1/16/02
6/3/02 Dallas / Ft. Worth DENCO Area 911 X 12 Nortel 173101 3/27/02
6/3/02 New York / Philidelphia State of New Jersey NJ 209 Lucent 3/5/01 116/02
6/10/02 Denver / Englewood 1 Arapahoe County cO 7 Lucent 10/30/01 1/16/02
6/10/02 San Francisco / San Francisco City & County of San Francisco CA 1 Lucent 8/3/01 1/23/02
6/10/02 Houston / Houston Greater Harris County TX 30 Nortel 2/28/01 4/13/02
6/10/02 Indianapolis / Indianapolis Johnson County IN 5 Nortel 3/13/01 4/10/02




PSAP-Specific Phase Il Conversion Plan Appendix D
Anticipated . Serving Planned
Start Date Market PSAP Authority Request State | PSAPs Switch Type Request Date Switch Ready
6/10/02 Atlanta / Atlanta Rockdale County GA 1 Nortel 4/4/01 4/11/02
6/17/02 Atlanta / Atlanta City of Morrow GA 1 Nortel 9/27/01 4/11/02
6/17/02 Richmond / Richmond City of Richmond VA 1 Nortel 108 10/11/01 111102
City of Winchester
6/17/02 Balltimore - Washington / Shentel {one of Piedmont Valley) VA 1 Lucent 6/26/01 3/1/02
6/17/02 Indianapolis / Indianapolis Delaware County IN 1 Nortel 6/21/01 4/10/02
Ft. Leavenworth Provost
6/17/02 Kansas City Marshall KS 1 Nortel 11/16/01 2/15/02
St. Tammany Parish Comm.
6/17/02 New Orleans / New QOrleans Dist. LA 1 Nortel 4/16/01 3/20/02
Overland Park Police
6/18/02 Kansas City Department KS 1 Nortel 11/16/01 2/15/02
6/19/02 Kansas City Johnson County Sheriff's Office K& 1 Nartel 11/16/01 2/15/02
Leavenworth County Sheriff's
6/20/02 Kansas City Office KS 1 Nortel 11/16/01 2/15/02
6/21/02 Kansas City Leavenworth Police Department KS 1 Nortel 11/16/01 2/15/02
6/24/02 Richmond / Richmond Chesterfield County VA 1 Nortel 10S 2/8/01 11102
6/24/(2 Cincinnati / Cincinnati Hamilton County OH 1 Nortei 108 4/16/01 322102
6/24/02 Kansas City Leawood Police Department KS 1 Nortet 11/16/01 2/15/02
6/24/02 Miami / Miami Palm Beach County FL 22 Nortel 4/19/01 4/19/02




PSAP-Specific Phase Il Conversion Plan

Appendix D

Anticipated . Serving Planned
Start Date Market PSAP Authority Request State |PSAPs Switch Type Request Date Switch Ready
6/24/02 Indianapolis / Indianapolis Putnam County 9-1-1 IN 1 Nortel 11/27101 4/10/02
6/25/02 Kansas City Lee's Summit Police Department MO 1 Nortel 11/16/01 2/15/02
6/26/02 Kansas City Lenexa Police Department KS 1 Nortel 11/16/01 2/15/02
6/27/02 Kansas City Olathe Police Department KS 1 Nortel 11/16/01 2/15/02
7/1/02 Jeff City / Alamosa Christian Co. E9-1-1 MO 1 Lucent 12/10/01 2/22/02
711102 Atlanta / Atlanta City of Conyers GA 1 Nortel 11/8/01 4/11/02
7/1/02 Balltimore - Washington / Shentel Clarke County VA 1 Lucent 5/22/01 3/1/02
Jackson County Emegency
7/1/02 Baton Rouge / Gulf Coast Wireless Comm. MS 1 Lucent 4/4/01 3/1/02
Jasper County Emergency
711102 Jeff City / Alamosa Services MO 1 Lucent 47101 222102
Minnesota Depart. Of
7/1/02 Minneapeclis / Minneapolis Administration MN 20 Nortel 4/13/01 4/26/02
711702 Kansas City Prairie Village Police Department KS 1 Nortel 11/16/01 2/15/02
712102 Kansas City Shawnee Police Department KS 1 Nortei 11/16/01 2/15/02
Unified Government of
7/3/02 Kansas City Wyanadotte Co. KS 1 Nortel 11/16/01 2/15/02
7/8/02 Kansas City Belton Police Department MO 1 Nortel 11/16/01 2/15/02
718102 Dallas / Dallas City of Dallas X 1 Nortel 6/4/01 4/10/02




PSAP-Specific Phase 1l Conversion Plan Appendix D
Anticipated , Serving Planned
Start Date Market PSAP Authority Request State | PSAPs Switch Type Request Date Switch Ready
Dearborn County
7/8/02 Cincinnati / Cincinnati Communications IN 1 Nortel 105 11/13/01 3122102
71802 indianapolis / Ubiquitel Lawrence County Sheriff IN 1 Lucent 4/24/01 3/8/02
Shelby Co.
7/8/02 Birmingham / Birmingham Police, Fire, and Medical 911 AL 3 Nortel 2/13/01 4/4/02
State of CA / Los Angeles
7/8/02 Los Angeles / Los Angeles County CA 1 Lucent 3/30/01 1/23/02
7/9/02 Kansas City Blue Springs Police Department MO 1 Nortel 11/16/01 2/15/02
7/10/02 Kansas City Cass County Sheriff's Office MO 1 Nortel 11/16/01 2/15/02
7/11/02 Kansas City Clay County Sheriffs Office MO 1 Nortel 11/16/01 2/15/02
7/12/02 Kansas City Gladstone Public Safety MO 1 Nortel 11/16/01 2/15/02
7/15/02 Richmend / Norfolk City of Virginia Beach VA 1 Nortel IOS 3/13/01 2/6/02
7/15/02 Baltimore - Washington / Shentel County of Frederick VA 1 Lucent 7/30/01 3/1/02
Galvaston County Emergency
7/15/02 Houston / Houston Communication District TX 1 Nortel 8/9/01 4/13/02
7/15/02 Kansas City Grandview Police Department MO 1 Nortel 11/16/01 2(15/02
7115/02 Baton Rouge / Gulf Coast Wireless Lafayette Parish Comm. Dist. LA 1 Lucent 525101 31102
7/15/02 Indianapolis / Ubiquitel Vigo County IN 1 Lucent 5/21/01 3/8/02
7115102 Orlando / Orlando Volusia County FL 5 Norte! 6/20/01 4/24/02
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7/16/02 Kansas City Harrisonville Police Department MO 1 Nortel 11/16/01 2/15/02
Independence Police

7017102 Kansas City Department MO 1 Nortel 11/16/01 2/15/02

7/18/02 Kansas City Jackson County Sheriffs Office MO 1 Nortel 11/16/01 2/15/02
Kansas City MO Police

719/02 Kansas City Degpartment MC 1 Nortel 11/16/01 2M15/02

7122102 San Antonio / San Antenio Bexar Metro 911 Network Dist, 1D.¢ 20 Nortel 6/13/01 4/24/02

7/22/02 Charlotte / Charlotte Chester County 911 sC 1 Nortel 108 6/7/101 3/16/02

7/22/02 Richmond / Norfolk City of Portsmouth VA 1 Nortel 1CS 3/20/01 2/6/02
County of York 911

7122102 Philadelphia / Shentel Communication PA 1 Lucent 4/19/01 302

7122/02 Kansas City Liberty Police Department MO 1 Nortel 11/16/01 2/15/02

7122102 Cincinnati / Cincinnati Miami County Comm. Center OH 1 Norel 108 11/8/01 3/22/02

7/23/02 Kansas City North KC Police MO 1 Nortel 11/16/01 215/02

7/24/02 Kansas City Platte County Sheriff's Office MO 1 Nortel 11/16/01 211502

7/25/02 Kansas City Pleasant Hill Police Department MO 1 Nortel 11/16/01 2/15/02
Pleasant Valley Police

7126/02 Kansas City Department MO 1 Nortel 11/16/01 2/15/02

7/29/02 Richmond / Norfolk City of Hampton VA 1 Nortel [0S 3/21/01 2/6/02




PSAP-Specific Phase Il Conversion Plan Appendix D
Anticipated . Serving Planned
Start Date Market PSAP Authority Request State | PSAPs Switch Type Request Date Switch Ready
7/29/02 Birmingham / Birmingham Hoover Police Department AL 1 Nortel 11/7/01 4/4/02
7/29/02 Little Rock / Alamosa Hot Spring County AR 1 Nortel 11/15/01 5/8/02
Nausau County Sheriff's
7/29/02 Jacksonville / Jacksonville Department FL 1 Nortel 4/19/01 4/17/02
7129/02 Little Rock / Little Rock Pulaski County AR 1 Nortel 7/18/01 5/3/02
7/29/02 Kansas City Ray County 9-1-1 MO 1 Nortei 11/16/01 2/15/02
7/30/02 Kansas City Raymore Police Department MO 1 Nortel 11/16/01 2/15/02
7/31/02 Kansas City Raytown Police Department MOC 1 Nortel 11/16/01 2/15/02
Riverside Department of Public
8/1/02 Kansas City Safety MO 1 Norte! 11/16/01 2/15/02
8/2/02 Kansas City Sugar Creek Police Department MO 1 Nortel 11/16/01 2/15/02
State of Connecticut
8/5/02 Connecticut / Wallingford Departmant of Public Safety CT 108 Lucent 8/3/01 1/23/02
Abilene / Taylor Co. 9-1-1
8/5/02 Dailas / Alamosa District TX 2 Nortel 9/5/01 5/11/02
8/5/02 Richmond / Norfolk City of Suffolk VA 1 Nortel IOS 3/26/01 2/6/02
8/5/02 Chicago / Chicago Deerfield Police Department IL 1 Nortel 105 12/5/01 3/30/02
8/5/02 Indianapolis / Ubiquitel Gibson County Sheriffs Dept. IN 1 Lucent 11/13/01 3/8/02
8/5/02 Louisviile / Louisvilie Louisville / Jefferson County KY 1 Nertel 11721101 4/18/02




PSAP-Specific Phase Il Conversion Plan Appendix D
Anticipated Market PSAP Authority Request State | PSAPs Serving Request Date Planned
Start Date q Switch Type q Switch Ready
8/5/02 Tampa / Tampa Marion County FL 1 Nortel 6/22/01 4/20/02
8/5/02 Indianapolis / Ubiquitel Monroe County IN 1 Lucent 9/6/01 3/8/02
B8/5/02 Charlotte / Charlotte Surry County NC 1 Nortel 108 12/14/01 3/16/02
City of Irondale Police
8/12/02 Bimmingham / Birmingham Department AL 1 Nortel 11/28/01 4/4/02
8/12/02 Richmond / Norfolk City of Newport News VA 1 Nortel I0S 327101 2/6/02
8/12/02 Minneapolis / Minneapaolis City of St. Louis Park PD MN 1 Nortel 4/19/01 4/26/02
Delaware County Emergency
8/12/02 Columbus Services CH 1 Nortel I0S 8/2/01 4/5/02
8/12/02 Las Vegas / Las Vegas Henderson Police Department NV 1 Lucent 4/19/01 2/1/02
Lee County Division of Public
8/12/02 Tampa / Tampa Safety FL 1 Nortel 10/19/01 4/20/02
Office of 9-1-1 Operations /
8/12/02 Charlotte / Charlotte Chester Co. SC 1 Nortel 10S 11/9/01 3/16/02
8/12/02 Indianapolis / Horizon Stueben County IN 4 Nortel 108 10/02/2001727 6/6/02
8/12/02 Dallas / Dallas Tarrant County 911 District TX 41 Nortel 4/19/01 3/27/02
8/12/02 Little Rock / Alamosa Washington County AR 1 Nottel 4/26/01 5/8/02
8/19/02 Indianapolis / Horizon Allen County IN 1 Nortel 108 2/2/01 6/6/02
8/19/02 Louisville / Louisville Clark County E 9-1-1 IN 2 Nottel 114/15/01 4/18/02
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8/19/02 Little Rock / Liftle Rock Hot Spring County AR 1 Nortel 11/15/01 5/3/02
8/19/02 Montgomery / US Unwired Mobile County Comm. District AL 1 Nortel 3/30/01 5/4/02
8/19/02 Dallas / Alamosa Nortex 911 Comm. District TX 1 Nortel 2/27/01 5/11/02
Rowan County Dept. of
8/19/02 Charlotte / Charlotte Telecomm. NC 1 Nortel 108 8/22/01 3/16/02
8/19/02 Chicago / Chicago Viflage of Barrington Hills IL 2 Nortel 1I0S 4/7/01 3/30/02
8/26/02 Montgomery / US Unwired Baldwin County AL 1 Nortel 5/4/01 5/4/02
8/26/02 Richmond / Norfolk City of Chesapeake VA 1 Nortef I0S 3/28/01 216102
8/26/02 Galesburg / IL PCS Galesburg / Knox Co. IL 5 Nortel 11/17/00 6/6/02
8/26/02 indianapolis / Horizon Huntington County IN 1 Nortel 10S 1/23/01 6/6/02
8/26/02 Miami / Tampa Orange County FL 1 Nortel 1/12/01 4/19/02
8/26/02 Chicago f Chicago Village of Morton Grove IL 1 Nortel 10S 1/9/01 3/30/02
9/3/02 Richmond / Norfolk City of Norfolk VA 1 Nortel I0OS 4{1/01 2/6/02
9/3/02 Indianapolis / Horizon Elkhart County IN 1 Nottel JOS 1/23/01 6/6/02
9/3/02 Jackson / US Unwired Lamar County E-911 MS 2 Lucent 4/13/01 3/8/02
Minnesota Depart. Of
9/3/02 St. Cloud / Northern PCS Administration MN 3 Nortel 6/5/01 5/10/02




PSAP-Specific Phase Il Conversion Plan Appendix
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9/3/02 Tennessee statewide State of Tennessee TN 148 Nortel 12/31/01 5/22/02
913/02 Chicago / Chicago Village of Vernon Hills PD IL 1 Nortel 108 6/14/01 3/30/02
Athens - Limestone Co.
9/9/02 Montgomery / US Unwired Emergency Management AL 1 Nortel 5/31/1 5/4/02
9/9/02 Bufffalo / New York (Horizon Affil.) Chautauqua Co. Office of Sheriff NY 1 Nortel 4/11/01 6/6/02
9/9/02 Indianapolis / Horizon City of Bluffton IN 1 Nortel 10S 11/13/01 6/6/02
9/8/02 Chicago / Chicago City of Chicago - OEC IL 13 Nortel 10S 7/31/00 3/30/02
9/9/02 Richmond / Richmond James City County VA 1 Norte! 108 414101 11102
Randolph Co. Emergency
9/9/02 Raleigh / Raleigh Services NC 1 Nortel 108 9/7/01 3/29/02
9/16/02 indianapolis / Horizon Cass County £9-1-1 IN 1 Nortel I0S 11/13/01 6/6/02
9/16/02 Dallas / Dallas City of Richardson TX 4 Nortel 320/01 3/27/02
Cullman Co. 211 (Police,
9/16/02 Montgomery / US Unwired Medical, Fire) AL 4 Nortel 6/12/01 5/4/02
9/16/02 Philadelphia / Philadelphia Delaware County PA 1 Lucent 5/28/01 1/16/02
9/16/02 Raleigh / Raleigh Fayettevilie NC 1 Nortel 108 11/2/01 3/29/02
9/16/02 Chicago /IL PCS Marshall County ETSB IL 1 Nortel 4/19/01 5/8/02
9/16/02 Albany / Independent Wireless Cnondaga County {Syracuse) NY 1 Lucent 413101 3/15/02
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9/23/02 Montgomery / US Unwired City of Montgomery AL 1 Nortel 7/2/01 5/4/02
9/23/02 Richmond / Richmond County of Henrico VA 1 Nortel [0S 10/23/01 1/1/02
9/23/02 Indianapolis / Horizon Kokomo Police Department IN 1 Nortel 10S 1113101 6/6/02
9/23/02 Gridley / IL PCS Rock Island Co. E-911 IL 5 Nortel 1/15/01 5/11/02
Lagrange County
9/30/02 Indianapolis / Horizon Communications IN 1 Nortel 108 11/13/01 6/6/02
9/30/02 Albany / Independent Wireless Schenectady County NY 1 Lucent 12/3/01 1/25/02
9/30/02 __[Raleigh / Raleigh Wake County NC 1 Nortel 108 12/5/01 3/29/02
10/7/02 Chicage / Chicago DeKalb County IN 1 Nortel 108 11/17/00 3/30/02
10/7/02 Indianapolis / Horizon Fulton County IN 1 Nortel 10S 5/22/01 6/6/02
Johnston County 9-1-1
10/7/02 __ |Raleigh / Raleigh Communications NC 1 Nortel 108 8/7101 3/20/02
Peoria Emergency
10/7/02 Gridley / IL PCS Communications Center IL 1 Nortel 821/01 5/11/02
Kosciusko County Sheriff's
10/14/02  {indianapolis / Horizon Office IN 1 Nortel 10S 6/29/01 6/6/02
10/14/02 Chicage / Chicago Lake County Sheriff IN 18 Nortel 105 4117101 3/30/02
10/21/02 Indianapolis / Horizon Wabash County IN 1 Norte! 10S 11/15/01 6/6/02
10/28/02  {Cleveland / Horizon Erie County PA 1 Nortel 4/16/01 6/6/02
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10/31/02 Chicago / Chicago Waukegan ETSB IL 1 Nortel 105 11/21/01 3/30/02
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Appendix E

Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

n the Metter of

To Ensure Compatibility with

)
)
Revision of the Commission's Rules ) CC Docket 94-102
)
Enhanced 911 Emergency Calling Systems )

)

DECLARATION OF DENNIS G. HUBER

I, Dennis G. Huber, hereby declare as follows:

1. I am Senior Vice-President — Operations, for Sprint PCS. In this capacity, I am
responsible for Sprint PCS™ E911 deployment efforts, and am familiar with the Company’s
cfforts in that rcgard.

2. 1 have reviewed the foregoing Sprint PCS First Quatterly E911 Implementation
Report and believe that the facts contained therein are true and acenrate. |

I declare under penalty of perjury that the foregoing is true and correct, to the best of my
knowledge and helief.

Dated this 1st day of February, 2002,

ice-President — Operations



CERTIFICATE OF SERVICE

I, Jo-Ann Monroe, do hereby certify that on this 1st day of February 2001, copies
of the foregoing “Sprint PCS First Quarterly E911 Implementation Report” were served
by U.S. first-class mail, postage prepaid, to the following:

Qualex International

The Portals

445 12" Street, S.W., Room CY-B402
Washington, D.C. 20554

Robert M. Gurss

Counsel for APCO

Shook Hardy & Bacon

600 14™ Street, N.W., Suite 800
Washington, D.C. 20005

David Solomon, Chief

Enforcement Bureau

Federal Communications Commission
445 12™ Street, S.W., Room 7-C485
Washington, D.C. 20554

John K. Ramsey
Executive Director

APCO International

351 N. Williamson Blvd.
Daytona Beach, FL. 32114

Thomas J. Sugrue, Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12" Street, S.W., Room 3-C252
Washington, D.C. 20554

James R. Hobson

Counsel for NENA
Miller & Van Eaton
1155 Connecticut Ave., N.W., Suite 1000
Washington, D.C. 20036

W. Mark Adams
Executive Director
NENA

422 Beecher Road
Columbus, OH 43230

Evelyn Bailey, President

NASNA

State of Vermont Enhanced 911 Board
94 State Street — Drawer 20
Montpelier, VT 05620

U T8

Jo- Monroe




